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EA & PEA MILESTONES MET DURING 

QUARTER (07/2011 - 09/2011) / TOTAL 

QUARTER EA & PEA MILESTONES

ON SCHEDULE EA & PEA 

MILESTONES NEXT FOUR 

QUARTERS (10/2011 - 09/2012) / 

TOTAL FOUR QUARTERS EA & 

PEA MILESTONES

Argonne (ANL) GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A N / A

Brookhaven (BNL) GREEN GREEN (0 / 0) GREEN (1 / 1) N / A N / A N / A

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

GREEN (CHANGED FROM YELLOW) --- 1 previous Non-Impacting State NOV (with minor fine), & 

NMED approved the work plan on August 5, 2011 and CBFO subsequently submitted a Class 2 

Permit Modification to the HWFP addressing deficiencies in the program on September 29, 2011.  

Submittal of the PMR completed all actions necessary to resolve this NOV, and this matter can 

be considered to be closed.

N / A (0 / 0) N / A (0 / 0) N / A N / A SA Completed

Energy Technology 

Engineering Center 

(ETEC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A EIS

Idaho (INL) GREEN GREEN (0 / 0) GREEN (7 / 7) N / A PA  Revision ROD

Lawrence Livermore 

National Laboratory 

(LLNL)

GREEN YELLOW (0 / 1) GREEN (1 / 1) N / A N / A N / A

Los Alamos National 

Laboratory (LANL)

GREEN (CHANGED FROM YELLOW) --- 1 previous Impacting NOV --- DOE was fined by the 

NMED in calendar year 2009 for an alleged substantially non-compliant submittal of the 

Corrective Measures Evaluation (CME) for Material Disposal Area (MDA) G.  DOE recently 

received a time extension from the NMED allowing DOE the opportunity to address the NMED’s 

comments and to re-submit three CMEs (for MDA H, G, and L) by the end of August 2011.  Force 

Majeure (Los Conchas Wildfire) extended the completion to September 9, 2011.  CMEs for MDAs 

H, G, and L were submitted to NMED on September 9, 2011.  Also, 1 previous Non-Impacting 

NOV, with a proposed minor financial penalty, was associated with delay in entering data into 

RACER.  Final RACER Settlement Agreement, to resolve this previous Non-Impacting NOV, was 

signed on 09/09/2011, and these NOVs are now considered closed.

GREEN (7 / 7) GREEN (21 / 21) N / A N / A EIS

Moab GREEN N / A (0 / 0) N / A (0 / 0) N / A N / A GREEN

Nevada National 

Security Site (NNSS)
GREEN GREEN (12 / 12) GREEN (19 / 19) N / A N / A EIS

Oak Ridge (OR) GREEN YELLOW (9 / 11) GREEN (46 / 46) N / A N / A EA

Paducah (PA)

2 previous Non-Impacting State NOVs, which are related to the same occurrence situation, & 2 

previous Non-Impacting State NOVs, were not resolved during the 3rd quarter.  No updates were 

available for these NOVs for the fourth quarter of FY 2011.

GREEN (4 / 4) GREEN (9 / 9) N / A N / A SA / ROD

Pantex GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Portsmouth (PORTS)
GREEN --- 1 new Non-Impacting State NOV was received during the quarter, with proposed 

minor financial penalties, and was resolved during the quarter. 
GREEN (7 / 7) GREEN (27 / 27) N / A N / A SA / ROD

Richland (RL) GREEN GREEN (7 / 7) GREEN (23 / 23) N / A N / A EA

River Protection (ORP) GREEN --- 1 new Non-Impacting State NOV was received and resolved during the quarter. GREEN (7/ 7) GREEN (20 / 20) WIR N / A EIS

Sandia National 

Laboratory (SNL)
GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Savannah River Site 

(SRS)
GREEN GREEN (2 / 2) GREEN (6 / 6) WD PA + CA Revision GREEN

Separations Process 

Research Unit (SPRU)
GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

Stanford Linear 

Acceleration Center 

(SLAC)

GREEN GREEN (0 / 0) GREEN (0 / 0) N / A N / A N / A

West Valley 

Demonstration Project 

(WVDP)

GREEN GREEN (1 / 1) GREEN (1 / 1) WIR N / A EIS

FINAL 4TH QUARTER OF FY 2011 --- SITE-LEVEL SUMMARY --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

ENFORCEABLE AGREEMENT (EA) & PLANNED ENFORCEABLE 

AGREEMENT (PEA) MILESTONE STATUS

NOVsSITE NON-HLW WDs LLW DISPOSAL NEPA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

Carlsbad / Waste 

Isolation Pilot Plant 

(CBFO / WIPP)

GREEN 

(CHANGED 

FROM 

YELLOW)

PBS CB-0080 - Waste Disposal Ops - WIPP --- On 11/26/2007, the State of New Mexico cited WIPP for deficiencies in its ground-water monitoring program.  The NOV alleged 

four deficiencies related to the following; 1) Ground-water Surface Elevation Monitoring Methodology; 2) Environmental Monitor Manager training; 3) procedures for developing 

potentiometric maps and 4) Data Quality Objectives for some field monitoring activities.  A fine of $38,520 was levied by the State.  The CBFO and WTS met with the NMED on 

January 22, 2009 to negotiate a settlement agreement.  The NMED informally agreed to drop items 2, 3, and 4 and reduce the penalty to $21,000.00 for the one remaining item.  

A settlement agreement (Stipulated Final Order) was signed by the Permittees on November 17, 2009 and by the NMED on November 23, 2009.  As part of the settlement 

agreement, the Permittees provided partial required submittals, including a work plan to discuss improvements to the program, on December 21, 2009.  NMED approved the 

work plan on August 5, 2011 and CBFO subsequently submitted a Class 2 Permit Modification to the HWFP addressing deficiencies in the program on September 29, 

2011.  Submittal of the PMR completed all actions necessary to resolve this NOV, and this matter can be considered to be closed.

Los Alamos National 

Laboratory (LANL)

GREEN 

(CHANGED 

FROM 

YELLOW)

Demand Letter (issued 1/26/09), notified LANL of a $291,000 stipulated penalty imposed by the State of New Mexico for what if viewed as an inadequate Corrective Measure 

Evaluation (CME) Report for Material Disposal Area G (MDA G), at Technical Area 54 (TA-54), for the first 117 days of non-compliance.  LANL started installing additional 

groundwater monitoring wells to address the NMED issues, collected additional groundwater data, and delivered Revision 1 of the CME on September 2009. Another demand 

Letter (issued 11/23/2009) notified LANL of another $960,000 in stipulated penalties on this issue.  On December 30, 2009, a penalty of $1,252,500 was paid to NMED (including 

interest) .  NMED rejected revision 1 of the CME on July 26, 2010.  LANL continued to collect additional groundwater data and provided Revision 2 of the CME to NMED on 

11/30/2010.  NMED required three additional groundwater monitoring wells and four quarters of sampling data to support LANL’s selected remedial alternative in the CME report.  

The last of these wells (R-55) was complete in August 2010.  In April 2011, DOE received a time extension from the NMED allowing DOE the opportunity to address the NMED’s 

comments and to re-submit three CMEs (for MDA H, G, and L) by the end of August 2011.  Force Majeure (Los Conchas Wildfire) extended the completion to September 9, 2011.  

CMEs for MDAs H, G, and L were submitted to NMED on September 9, 2011, and this NOV is considered closed.

Los Alamos National 

Laboratory (LANL)

GREEN 

(CHANGED 

FROM 

YELLOW)

1 previous NOV --- DOE was notified by NMED in calendar 2011 (June 3) for not submitting "all environmental data" each week into a computer database [RACER].  A software 

upgrade caused an automatic feed upload to the RACER  database maintained for NMED to be terminated.  This small portion of the environmental data was not uploaded from 

September through December 2010.  Once noticed through the first annual audit of RACER, the data was manually uploaded such that LANL is again in compliance.  Manual 

uploads continue.  DOE held a settlement meeting with NMED on June 23 and agreed to a nominal penalty of roughly $14K.  The final settlement language has been drafted, 

commented on, and returned to NMED.  The Final RACER Settlement Agreement was signed 09/09/2011, and this NOV is considered closed.

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

12/03/2010 ORPS Report --- Paducah Gaseous Diffusion Plant, DUF6 Conversion --- NOV Received from Kentucky Department  of Environmental Protection (KDEP) due to 

Discharge of Zinc at Outfall 017 above Permitted Limits --- On November 30, 2010, a Notice of Violation (NOV) was received, for two zinc samples that exceeded permitted limits.  

The August 2010 Discharge Monitoring Report (DMR) for Outfall 017 of KPDES Number KY0004049 indicated that the zinc concentration exceeded permitted limits.  Following 

the zinc exceedance in August 2010, UDS has been collecting additional samples to determine the primary zinc source contributing to Outfall 017 and has implemented corrective 

actions to mitigate future problems.  However, an additional zinc exceedance occurred in December 2010 and was reported to the Kentucky Department for Environmental 

Protection (KDEP) in the December 2010 Discharge Monitoring Report (DMR). An "Action Plan to Address Outfall 017 Zinc Exceedances" was submitted with the DMR on 

January 25, 2011. On February 15, 2011, the KDEP issued another NOV based on the December 2010 zinc exceedance.  This NOV stated that the KDEP does not intend to 

pursue formal enforcement action at this time and that no additional submittals are required.  KDEP stated that the permit holder will be required to demonstrate a return to 

compliance by March 31, 2011.  Zinc exceedances have also occurred at Outfall 017 during the January and February 2011 monitoring periods and have been reported to KDEP 

in the respective DMRs.

Another NOV was received on February 18, 2011, and was referenced in the following: 02/23/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV 

Received from Kentucky Department of Environmental Protection (KDEP) due to Discharge of Zinc at Outfall 017 above Permitted Limits.  This was determined by analysis of the 

water collected by LATA Environmental Services of Kentucky, LLC for total recoverable zinc.  A similar occurrence was reported on ORPS Report EM--PPPO-UDS-

PGDPDUCON-2010-0003, as described above, when UDS received an NOV from the KDEP for a zinc exceedance in August 2010.  Since that time, additional sampling from 

numerous areas of the site has been conducted.  Cylinders in the outdoor storage area, which were previously coated with Zn-based paint, have been identified as the source of 

the Zn.  During the second quarter of FY 2011 zinc issues continued at Outfall 017.  Zinc was within permit limits for March however exceeded permitted limits in both January and 

February.  Prior to the month of April 2011, Uranium Disposition Services, LLC had completed the Zinc Action Plan that was developed after the December Zinc exceedance. The 

actions taken for the Zinc Action Plan were thought to have aided in the return to compliance during March 2011.

During the second quarter of FY 2011, Outfall 017 also had toxicity failures.  Site contractors will continue to perform the TRE (Toxicity Reduction Evaluation) Plan that has been 

approved by the Kentucky DOW. The actions associated with the TRE will help ensure future compliance.  The TRE plan was approved by the Kentucky Division of Water on May 

20, 2011.  Generally lower zinc concentrations have been observed in July at Outfall 017.  No update was available for the fourth quarter of FY 2011.

05/04/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 17 --- NOV Received from KDEP due to Failure to Comply with Whole Effluent Toxicity (WET) during the 

First Quarter of 2011 --- On April 29, 2011, a Kentucky Department of Environmental Protection Notice of Violation (NOV) was received.  The contractor will be responding with 

plans and corrective actions associated with this NOV.  BWCS is conducting tests in an effort to determine the cause of the WET exceedance.  A Toxicity Reduction Evaluation 

(TRE) Plan was approved by the Kentucky Division of Water on May 20, 2011.  Generally lower zinc concentrations have been observed in July at Outfall 017.

An additional area of work in progress concerns direct surface sampling on certain Depleted Uranium Hexafluoride (DUF6) cylinders suspected of contributing zinc into 

stormwater runoff.  This sampling project is still in the planning stages. If additional investigation continues to support the DUF6 cylinders as a primary contributor of toxicity 

failures, the direct surface sampling will be useful in developing possible longer-term control methods.  No update was available for the fourth quarter of FY 2011.

06/15/2011 ORPS Report --- Paducah Gaseous Diffusion Plant, Outfall 001 --- Notice of Violation (NOV ) for Total Suspended Solids (TSS) at Outfall 001 --- On June 13, 2011, 

LATA Environmental Services of Kentucky (LATA Kentucky) received a Notice of Violation (NOV) from the Kentucky Department for Environmental Protection (KDEP).  The 

permitted limits for TSS Concentration are a 30-day average of 30 mg/l and a daily maximum of 60 mg/l.  The reported results were a daily maximum of 82 mg/l for February; and 

a daily maximum of 87 mg/l for March.  A boom has been placed in the creek to help reduce TSS.  Kentucky experienced heavy rainfall in March and February, and LATA 

Kentucky concluded that the high readings for suspended solids resulted from natural weather events rather than facility processes.

There were no exceedances in April, May, June, or July.  It is expected that KDEP will accept the reported results, which are within permitted limits, and the NOV will be resolved.  

No update was available for the fourth quarter of FY 2011.

YELLOWPaducah (PA)

Paducah (PA) YELLOW

Paducah (PA) YELLOW

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.



NOV DETAILS of FINAL-4TH-QUARTER-FY-2011-SCORECARD-01-31-12.xlsx Page 4 of 88

SITE SCORE SUMMARY (NOTE: CHANGES / ADDITIONS IN "BOLD" TEXT)

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

DETAILS OF NOTICES OF VIOLATION (NOVs) AND ASSOCIATED FINES & PENALTIES

Portsmouth (PO)

GREEN 

(CHANGED 

FROM 

YELLOW)

08/16/2011 ORPS Report --- Portsmouth Gaseous Diffusion Plant, Transportation Offsite --- Legacy LPP Notice of Violation (NOV) from Utah Division of Radiation 

Control --- On August 10, 2011, the DOE Paducah Portsmouth Project Office (PPPO) received notification that the Utah Division of Radiation Control (DRC) submitted 

a Notice of Violation (NOV) to LATA Parallax Portsmouth, LLC (LPP) for not properly classifying and describing radioactive material that was received by Energy 

Solutions at the Clive, Utah facility.  In addition, the Utah Radiation Control (URC) has imposed violations pursuant to R313-26-6 for exceeding the depleted uranium 

(U-238) and U-235 limits for the radioactive material license.  The violation also proposes civil penalties of $3,750 and $10,000 for the generator site permit pursuant 

to R313-14 of the Utah Administrative Code.  The DRC has stated that until the matter is resolved by the Executive Secretary of the URC, the generator site access 

permit #0506003296 is suspended.  LPP is no longer an operating contracting company at Portsmouth.  Fluor-B&W Portsmouth, LLC is the new contracting 

company at the Portsmouth site.  LPP responded to the Utah Radiation Control Board on August 20, 2011 via letter with a civil penalty payment of $10,000. LPP is no 

longer an operating contractor, so a corrective action plan and compliance schedule was not applicable.  The actions described above closed this NOV, which was 

received and resolved during the quarter.

River Protection 

(ORP)

GREEN 

(CHANGED 

FROM 

YELLOW)

09/09/2011 --- Hanford Site, Off-Site --- Washington State Department of Health Issues Letter of Noncompliance Following Radioactive Waste Shipment --- On August 

30, 2011, the Washington State Department of Health issued a letter of noncompliance to the U.S. Department of Energy, Office of River Protection, and Washington 

River Protection Solutions (WRPS) resulting from a radioactive waste material shipment that was received on August 17, at a low-level radioactive waste processing 

facility operated by Perma-Fix Northwest, Inc. (PFNW), in Richland, Washington.  The noncompliance letter stated that the external radiation level on a radioactive 

material shipment from WRPS to PFNW was found to be higher than level recorded on the manifest.  The external radiation level recorded on the manifest was 50 

mR/hr; however, the radiation surveys taken at PFNW detected a rate of 75 mR/hr.  This difference is not within instrument tolerances as required by the PNFW 

license condition 29.C.  No Department of Transportation limits were exceeded.  WRPS decided to report the event, although it was not a WRPS license requirement, 

site, or facility.  This NOV was received and resolved during the quarter, and is now considered closed.

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human 

health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

ARRA Project:  N

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

BROOKHAVEN NATIONAL LABORATORY (BRNL)

BRNL-0030 Soil and Water Remediation-Brookhaven National Laboratory

BRNL-0030-004
Submit IAG Annual Schedule 

Update to EPA/DEC

Submit IAG Annual Schedule 

Update to EPA/DEC
11/30/2011 11/30/2011 11/30/2011

DOE/EPA New York:  

CERCLA - FFA
EA

ARRA Project: NCBC-ETEC-0040 Nuclear Facility D&D - Energy Technology Engineering Center

ENERGY TECHNOLOGY ENGINEERING CENTER (ETEC)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N
ID-0013B Solid Waste Stabilization and Disposition / ID-0013B.O1 Solid Waste Stabilization and 

Disposition (Operations) / ID-0013B.O1.2 Mixed Waste Treatment Project (AMWTP)

IDAHO NATIONAL LABORATORY (ID)

ID-0013.O1.2-010
Meet Site Treatment Plan 

Required Milestones

Meet Site Treatment Plan 

Required Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ARRA Project:  N

ID-0030B.C1-027

OU 3-14 Draft Phase II 90% 

Design Complete (Interim Cap 

on ICP Tank Farm)

Operable Unit 3-14 will complete 

90% of Draft Design for the 

capping of the ICP Tank Farm

11/04/2011 11/04/2011 11/04/2011
DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ID-0030B.C1-041
Meet Site Treatment Plan 

Required Milestones

Meet Site Treatment Plan 

Required Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/Idaho:  

RCRA(FFCAct) - STP/CO
EA

ID-0030B Soil and Water Remediation-2012 / ID-0030B.C1 Soil & Water Remediation-2012 

(Capital) / ID-0030B.C1 Soil & Water Remediation-2012 (Capital)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ID-0030B.C1-054

VCO Inspect / Remove TAN 

"Brown Lines" Subunit #1 

Piping

09/30/2012 09/30/2012 11/14/2008 09/30/2012
Complete per D. Pruitt, 

Project Manager for VCO.
Completed ahead of 

schedule.
DOE/Idaho-RCRA - VCO EA

ID-0030B.C1-031 Complete Hot Cell VCO Actions Complete Hot Cell VCO Actions 09/30/2013 09/30/2012 09/30/2013
DOE/Idaho/NAVY 

Settlement Agreement
EA

ARRA Project: N

ID-0030B.PY-001

Inspect / Remove Test Area 

North "Brown Lines" Sub-unit 

#1 Piping

Complete RCRA closure of TAN 

"Brown Lines" (this is a record 

of the EA milestones listed in 

the NDAA report). Action Plan 

required inspection of Subunit 1 

piping located inside and 

outside the TAN-607 building 

footprint for significant laydown 

solids and inherently hazardous 

waste materials.

09/30/2012 09/30/2012 11/14/2008 09/30/2012

DEQ agrees that the 

requirements of the 

Action Plan have been 

satisfied. All items for 

Voluntary Consent Order 

Action Plan NEW-TAN-

008 has been completed. 

Therefore, NEW-TAN-008 

is moved to Appendix C 

of the Action Plan - 

"Covered Matters that are 

Closed."

Milestone was 

accelerated and 

completed ahead of 

schedule.

DOE/Idaho-RCRA - VCO B,EA

ID-0030B Soil and Water Remediation-2012 / ID-0030B.PY Soil & Water Remediation-2012 (PY) / 

ID-0030B.PY Soil & Water Remediation-2012 (PY)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ID-0100-006
Meet EA Required Annual 

Milestones

Meet EA Required Annual 

Milestones
09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Idaho:  

CERCLA - FFA/CO
EA

ID-0100 Idaho Community and Regulatory Support

ARRA Project: N

VL-LLNL-0030 (1007) Fourth Five-Year Review

NNSA/LLNL will issue its fourth 

five-year review of the 

environmental cleanup project's 

progress for the Livermore Site.

09/30/2012 09/30/2012 09/30/2012
DOE/EPA/California:  

CERCLA - FFA
B,EA

ARRA Project:  N

VL-LLNL-0030 Soil and Water Remediation-Lawrence Livermore National Laboratory - Main Site

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300

LAWRENCE LIVERMORE NATIONAL LABORATORY (LLNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LLNL-0031-001
Complete Building 812 Soil 

Characterization

Complete Building 812 Soil 

Characterization
11/01/2011 11/01/2011 11/01/2011

Milestone to be deleted. 

Milestone transferred to 

NNSA under Long Term 

Stewardship, in FY 2007, 

for soil and groundwater 

clean-up.

DOE/EPA/California:  

CERCLA - FFA
B,EA

ARRA Project: N

VL-LLNL-0031 Soil and Water Remediation-Lawrence Livermore National Laboratory - Site 300 / 

VL-LLNL-0031.O1 Soil and Groundwater Remediation Activities / VL-LLNL-0031.O1 Soil and ARRA Project: N

VL-LLNL-0031.O1-002
Building 812 Baseline Risk 

Assessment Work Plan

Building 812 Baseline Risk 

Assessment Work Plan reviewed 

and approved by the Regulatory 

Agencies.

05/31/2011 11/30/2011 1/23/2012 09/30/2011

Final comments on the 

Building 812 Screening 

Level Risk Assessment 

(SLRA) have been 

resolved with the 

regulatory agencies and 

stakeholders.  This has 

delayed the development 

of the baseline risk 

assessment.

Draft Baseline Risk 

Assessment Work Plan 

forwarded to the 

regulatory agencies on 

June 28, 2011.  Extended 

review period at the 

request of the regulatory 

agencies.  Anticipating 

finalized and approved 

document by Nov. 30, 

2011.

Development of the Building 

812 Baseline Risk 

Assessment (SLRA) is 

dependent on resolution of 

regulatory comments on the 

Building 812 Screening 

Level Risk Assessment.  

EPA's extensive comments 

on the SLRA have been 

resolved, allowing work to 

proceed on the work plan.  

The milestone was delayed 

& missed at the request of 

the CERCLA regulatory 

agencies to give them time 

to have the document review 

and commented on by their 

risk assessors, and to allow 

the site time to address and 

resolve their comments 

before moving ahead with 

the characterization and risk 

assessment at the Building 

812 OU.

DOE/EPA/California:  

CERCLA - FFA
PEA,B

Groundwater Remediation Activities

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

LOS ALAMOS NATIONAL LABORATORY (LANL)

VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.C1 Corrective Actions - Canon 

de Valle / VL-LANL-0030.C1 Corrective Actions - Canon de Valle

VL-LANL-0030.C1-003

CMI Plan for Intermediate and 

Regional Groundwater for 

SMWUs 16-021(c) and 16-003(k)

Submit CMI Plan for 

Intermediate and Regional 

Groundwater for SMWUs 16-

021(c) and 16-003(k) (The 260 

Outfall) to NMED. Date is a 

planned date, LANL needs 

approval of the CMS Report 

before due date for this 

submittal is set by regulator.

11/30/2008 09/30/2012 09/30/2012

Hydrotesting to begin 

October 2010. Project 

currently working on 

gathering data requested 

by NMED.  Completion 

date for CMI Plan will 

follow additional data 

submitted to NMED and 

is TBD.

Submittal delayed due to 

lack of NMED approval of 

the 260 Outfall CME 

report

New Mexico Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.C1-009
Canon de Valle Aggregate Area, 

TA-15 Investigation Report

Submit Investigation Report for 

TA-15 Subaggregate (Canon de 

Valle Aggregate Area)

06/15/2012 06/15/2012 06/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.C1-010
Canon de Valle Aggregate Area, 

TA-14 Investigation Report

Submit Investigation Report for 

TA-14 Subaggregate (Canon de 

Valle Aggregate Area)

01/15/2012 01/15/2012 01/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.C1-002
260 Outfall, Periodic Monitoring 

Report

Sampling, analysis and 

reporting on water quality 

associated with the 260 Outfall 

CMI

09/28/2012 09/28/2012 09/28/2012

New Mexico Environment 

Department Consent 

Order

B,EA

ARRA Project:  N
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.O1 Soil and Water 

Remediation (Operations) / VL-LANL-0030.O1.1 Soil and Water Remediation (Operations 1)

VL-LANL-0030.O1.1-040
Individual Permit Reporting and 

Compliance (Annual Report)

Complete Storm/Surface Water 

monitoring and corrective 

actions for compliance with 

Individual Permit and Submit 

Annual Report to EPA

09/30/2011 09/30/2011 03/01/2011 09/30/2011

The 2010 Storm Water 

Individual Permit Annual 

Report was submitted to 

the EPA from LANS EP 

on March 01, 2011. 

Reference LANS letter 

number ENV-RCRA-11-

0037.

Completed ahead of 

schedule.

DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-156

Annual Update (2011) to 260 

Outfall Surface CMI Long-Term 

Monitoring and Maintenance 

Plan

Submit 2011 annual update to 

the 260 Outfall Surface CMI Long-

Term Monitoring and 

Maintenance Plan to NMED.

04/30/2011 09/30/2011 09/30/2011 09/30/2011

Enforceable agreement 

date moved to September 

15, 2011 and 

subsequently to 9/30/2011 

based on LANL closure 

and evacuation of Los 

Alamos due to the Las 

Conchas wildfire.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-049
Investigation Report for Water 

Canyon/Canon de Valle

Submit Investigation Report for 

Water Canyon/Canon de Valle to 

NMED

12/31/2010 09/30/2011 09/30/2011 09/30/2011

Extension of enforceable 

agreement date approved 

by NMED.  Laboratory 

and town was shutdown 

and evacuated, 

respectively, for 

approximately 11 days 

delaying work and an 

additional 14 days of 

technical staff 

deployment for post fire-

related activities.

New Mexico Environment 

Department Consent 

Order

EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-103
Individual Permit Metals 

Background Report

This report will begin the 

process of determining 

background concentrations for 

metals such as copper and 

aluminum to help defend against 

non-compliance with TALs 

under the Individual Permit

06/01/2012 06/01/2012 06/01/2012
DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
B,EA

VL-LANL-0030.O1.1-152 Complete Well R-59

Complete field work for well R-

59 and submit well completion 

report to NMED.

02/28/2011 11/30/2011 11/30/2011

Reference NMED letter 

November 29, 2010 EPA 

ID #NM0890010515 for 

approval of extension 

request pushed the 

completion date to 

8/31/2011.  However, this 

well location and even its 

installation is dependent 

on the results of well R-

62.  Subsequent NMED 

approval was granted on 

June 1, 2011 (COR-EP-

6.2.2011-352813) to push 

the date to 11/30/2011.

No variance.  NMED 

extended this well twice 

because of predecessor 

activities and results 

being needed.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-164
PMR for Vapor-Sampling 

Activities at MDA L, 2Q FY2011

Submit Periodic Monitoring 

Report (PMR) for vapor-

sampling activities at Material 

Disposal Area L, second quarter, 

FY2011 to NMED.

07/29/2011 08/05/2011 08/03/2011 08/05/2011

The Las Conchas wildfire 

forced a shutdown of 

LANL and closed the 

town of Los Alamos for 

11 days.  Work was 

resumed promptly and 

the delivery was made on 

time.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-099

Los Alamos Pueblo Canyon 

Aggregate Areas Remedy 

Completion Reports

Complete all cleanup actions in 

the Townsites and submit 

remedy completion report

08/31/2011 08/31/2011 12/23/2010 08/31/2011
Completed ahead of 

schedule.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-089

Remedy Completion Report for 

SWMUs 21-017(a-c), 21-022(f) 

(MDA U)

Completed 5 years ahead of 

schedule - Received Certificate 

of Completion for SWMUs 21-

017(a-c) and 21-022(f)

11/06/2011 11/06/2011 10/03/2006 11/06/2011
Completed ahead of 

schedule.

New Mexico Environment 

Department Consent 

Order

B,EA

VL-LANL-0030.O1.1-072
MDA T, Periodic Monitoring 

Reports

Complete quarterly monitoring 

of wells (vapor) and furnish 

report to NMED

09/21/2012 09/21/2012 09/21/2012

New Mexico Environment 

Department Consent 

Order

B,EA

VL-LANL-0030.O1.1-162

Investigation Report for Lower 

Mortendad/Cedro Canyons 

Aggregate Area

Submit Investigation Report (IR) 

for Lower Mortendad/Cedro 

Canyons Aggregate Area to 

NMED.

06/30/2011 10/11/2011 10/11/2011

The field sampling 

campaign revealed nature 

and extent of 

contamination was not 

obtained.  To avoid a 2nd 

phase IWP, a letter report 

and extension request for 

the IR was submitted to 

NMED to move date out 

to 9.23.11 [letter EL-2011-

0189 on 5/20/2011].  

NMED granted this 

request [COR-EP-6.1.2011-

352224] on May 31, 2011.  

This deliverable was 

subsequently extended to 

10/11/2011 due to the Las 

Conchas wildfire Force 

Majeure approved by 

NMED 7/28/2011 (COR-EP-

7/29/2011-367049).

The field sampling 

campaign revealed nature 

and extent of 

contamination was not 

obtained actions were 

undertaken to obtain the 

necessary information so 

that an interim IR and a 

2nd phase IWP and 2nd 

field campaign are 

avoided.  these actions 

were undertaken and will 

reduce the baseline plan 

for this investigation.  

LANL was closed and Los 

Alamos evacuated during 

the Las Conchas wildfire - 

impacting work on 

multiple deliverables.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-060
Investigation Work Plan for TA-

57 Aggregate Area (Fenton Hill)

Submit Investigation Work Plan 

for TA-57 Aggregate Area 

(Fenton Hill) to NMED

10/31/2011 04/30/2012 04/30/2012

NMED approved an 

extension to April 30, 

2012 via letter signed 

October 24, 2011.  It is 

expected that this 

additional time will allow 

issues with not having to 

clean up natural 

background 

contaminants to be 

resolved with NMED and 

may eliminate the need to 

write the IWP completely.

The extension by NMED 

was granted before the 

Baseline Completion 

date.  The ensuing time 

period will allow for issue 

resolution and may 

eliminate the IWP 

completely.

New Mexico Environment 

Department Consent 

Order

EA,F

VL-LANL-0030.O1.1-166

Upper Mortandad / Canada del 

Buey Aggregate Areas 

Investigation Report

Field investigation activities and 

documented in Upper 

Mortandad Canyon/Canada del 

Buey Aggregate Areas 

Investigation Report.  Report 

submitted to NMED with 

expectation of approval or 

approval with modification.

11/20/2011 12/21/2012 05/15/2012

Milestone updated for 

FY2013-2017 budget 

exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-104 Annual Surface Flow Report

This is our annual report 

describing all flow and 

precipitation events at LANL 

from previous year.  Used to 

defend no flow situations as 

well.

07/01/2012 07/01/2012 07/01/2012
DOE/LANL/NMED:  

FFCAct(RCRA) - COMPO
B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-105
Sandia Canyon Investigation 

Report Phase II Completion

Phase II investigation report 

summarizing the results of all 

actions required in the Approval 

With Modification of Sandia 

Canyon Investigation Report.

09/30/2012 04/30/2012 04/30/2012

NMED provided approval 

of the Phase II 

Investigation Work Plan 

with modifications in 

letter COR-EP-1.5.2011-

312667.  This letter 

established the Phase II 

IR completion date as 

April 30, 2012.

The revised completion 

date is earlier than the 

baseline completion date.  

Different work is required 

than originally thought.  

Not significant.

New Mexico Environment 

Department Consent 

Order

B,EA

VL-LANL-0030.O1.1-134
Remedy Completion Report 

(MDA B)

Submit Remedy Completion 

Report (RCR) for Material 

Disposal Area B (MDA B)

12/31/2010 10/31/2011 10/31/2011

Enforceable agreement 

date of 12/31/2010 per 

NMED Ltr 06/17/2010 is 

now superseded.  NMED 

Ltr "Approval of 

Extension Request for 

Submittal of the 

Investigation/Remediatio

n Report [MDA] B 

[SWMU] 21-015, [TA] 21 

[LANL] EPA ID No: 

NM0890010515 HWB-

LANL-06-007" on 

12/13/2010 provided a 

new enforceable date of 

8/31/2011 for the I/IR - 

negating an RCR.  

Combined w VL-LANL-

0030.R1.1-0054 for the IR.  

NMED subsequently 

approved on 9/8/2011 

(COR-EP-9.9.2011-

377090) an I/RR date of 

10/31/2011.

Document changed to 

combine with 

Investigation/Remediatio

n Report and date 

extended by NMED to 

08/31/2011.  Additional 

excavation needed above 

previous MAR limits.

New Mexico Environment 

Department (NMED): 

Final Order

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-189

Lower Pajarito Canyon 

Aggregate Area Investigation 

Report

Field investigation activities 

completed and documented in 

Lower Pajarito Canyon 

Aggregate Area Investigation 

Report.  Report submitted to 

NMED with expectation for 

approval or approval with 

modification.

07/31/2012 03/08/2018 07/31/2012

Milestone reforecast for 

FY2013-2017 budget 

exercise.

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-078

Phase II Investigation Report for 

Upper Los Alamos Canyon 

Aggregate Areas

Complete all field activities for 

investigation/characterization of 

Upper Los Alamos Canyon 

Aggregate Areas and submit 

report to NMED.

09/30/2012 09/30/2012 09/30/2012

New Mexico Environment 

Department Consent 

Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-191

TA-16: 260 Outfall Submit 

Revised Intermediate and 

Regional Groundwater CME for 

16-021(c)-99 to AA

TA-16: 260 Outfall Submit 

Revised Intermediate and 

Regional Groundwater CME for 

16-021(c)-99 to AA

06/17/2014 12/08/2011 12/08/2011

In the June 2008 

Supplemental IWP for 

Intermediate and 

Regional Groundwater at 

Consolidated Unit 16-

021(c)-99, the deliverable 

date for the Revised CME 

was given as due 6 

months from the CdV 16-

4ip pump test. The pump 

test report was submitted 

to NMED May 8, 2011. 

NMED may provide a 

revised CME deliverable 

New Mexico Environment 

Department (NMED): 

Final Order

EA

revised CME deliverable 

date in their response to 

the pump test report. If it 

differs from December 08, 

2011 the milestone 

deliverable dates will be 

updated.

VL-LANL-0030.O1.1-190

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldgs 

21-005 and 21-150)

TA-21 DP Site Delayed Sites 

Investigation Work Plan (Bldgs 

21-005 and 21-150)

05/15/2012 10/01/2013 05/15/2012

New Mexico Environment 

Department (NMED): 

Final Order

EA

VL-LANL-0030.O1.1-036

DP West Buildings 21-005, 21-

150 Building Footprint Letter 

Work Plan

05/15/2012 05/15/2012 05/15/2012

New Mexico Environment 

Department Consent 

Order

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030.O1.1-022

Annual Update of the Interim 

Facility-Wide Groundwater 

Monitoring Plan (2011)

Prepare and submit annual 

update of the Interim Facility-

Wide Groundwater Monitoring 

Plan for FY 2011

05/30/2011 08/15/2011 08/15/2011 08/15/2011

2011 Interim Facility Wide 

Groundwater Monitoring 

Plan was submitted on 

time to a revised due 

date.  NMED granted an 

extension on 5.13.11 to 

extend due date to 

7.29.11.  A subsequent 

extension was granted by 

NMED for the Los 

Conchas wildfire force 

majeure and was 

included in the Approval 

The milestone was 

completed by the revised 

due date.  After the Los 

Conchas wildfire work 

resumed promptly and 

the milestone was made.

New Mexico Environment 

Department (NMED): 

Final Order

B,EA

included in the Approval 

with Modifications Force 

Majeure Letter EPA ID 

#NM0890010515 HWB-

LANL-MISC extending the 

date to 08.15.2011

VL-LANL-0030.O1.1-163

Periodic Monitoring Report 

(PMR) for Ancho Watershed, Q3, 

FY2011

Submit Periodic Monitoring 

Report (PMR) for Ancho 

Watershed, third quarter, FY2011 

to NMED.

08/31/2011 08/31/2011 08/23/2011 08/31/2011

Delivered this PMR with 

others on letter EP2011-

0206, delivered 8/23/2011.

Completed ahead of 

schedule.

New Mexico Environment 

Department (NMED): 

Final Order

EA

ARRA Project:  N
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.PY Soil and Water 

Remediation (PY) / VL-LANL-0030.PY Soil and Water Remediation (PY)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-LANL-0030 (48646)

Remedy Completion Report for 

SWMUs 21-017(a-c), 21-022(f) 

(MDA U)

Completed 5 years ahead of 

schedule - Received Certificate 

of Completion for SWMUs 21-

017(a-c) and 21-022(f)

11/06/2011 10/03/2006 11/06/2011
Completed ahead of 

schedule.

New Mexico Environment 

Department Consent 

Order

B,EA

ARRA Project:  Y
VL-LANL-0030 Soil and Water Remediation-LANL / VL-LANL-0030.R1 Defense Soil and 

Groundwater / VL-LANL-0030.R1.1 DP Site-MDA-B

VL-LANL-0030.R1.1-054
Submit SWMU 21-015 

Investigation Report to NMED

Submit SWMU 21-015 

Investigation Report to NMED
08/31/2011 09/30/2011 09/30/2011 10/31/2011 Completed.

Completed ahead of 

schedule.

New Mexico Environment 

Department (NMED): 

Final Order

EA,RA

ARRA Project:  N

NEVADA NATIONAL SECURITY SITE (NV)

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030.O1 Soil and Water Remediation - 

Nevada (Operations) / VL-NV-0030.O1.1 Soil and Water Remediation - Nevada (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-301
Submit Corrective Action Unit 99 

Phase I Source Term Rev 0

Submit Corrective Action Unit 99 

Phase I Source Term Rev 0
07/28/2011 07/28/2011 07/28/2011 07/28/2011

This milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-273  In 

a letter dated June 

23,2011 the Enforceable 

Agreement date was 

changed by the Nevada 

Regulator.  Work was 

pushed in the baseline so 

this milestone adds the 

new baseline and EA 

dates for the document.

FFACO EA

VL-NV-0030.O1.1-203

Submit Corrective Action Unit 

104 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

104 Corrective Action 

Investigation Plan

09/02/2011 09/02/2011 08/23/2011 09/02/2011

This milestone is being 

entered to replace MS 

#VL-NV-0030.O1.1-049 

which was cancelled.  

This milestone is being 

entered to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

Completed ahead of 

schedule.
FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-262

Submit Corrective Action Unit 

547 Corrective Action Decision 

Document/Corrective Action 

Plan

Submit Corrective Action Unit 

547 Corrective Action Decision 

Document/Corrective Action 

Plan

09/30/2011 09/23/2011 09/19/2011 09/30/2011

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-184.  The work 

was moved in the 

baseline and the 

regulator set the 

Enforceable Agreement 

Date in a letter dated 

March 31, 2011.  In a letter 

dated July 19, 2011 from 

the Regulator this 

document was changed 

from a SAFER Plan to a 

CADD/CAP.

Completed ahead of 

schedule.
FFACO EA

CADD/CAP.

VL-NV-0030.O1.1-185
Submit Corrective Action Unit 

116 Closure Report

Submit Corrective Action Unit 

116 Closure Report
09/30/2011 09/29/2011 09/20/2011 09/30/2011

This milestone is being 

entered to replace MS # 

VL-NV-0030.O1.1-130 

which was cancelled.  

This milestone is being 

entered to update IPABS 

milestones that will be in 

accordance with change 

request #20100786 

entered into IPABS in 

August 2010.

Completed ahead of 

schedule.
FFACO EA

VL-NV-0030.O1.1-114

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Presentation #1

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Presentation #1

09/15/2011 09/15/2011 09/15/2011 09/15/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

April 14, 2009

4-19-11 corrected 

milestone title
FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-110
Corrective Action Unit 97 

Transport Model Presentation #1

Corrective Action Unit 97 

Transport Model Presentation #1
07/14/2011 07/14/2011 07/13/2011 07/14/2011

Enforceable Agreement 

milestone and due date 

established by Regulator 

on April 14, 2009.

4-19-11 Presentation 

number added to 

milestone title

FFACO EA

VL-NV-0030.O1.1-247

Submit Corrective Action Unit 

102 Final Well Completion 

Report

Submit Corrective Action Unit 

102 Final Well Completion 

Report

09/28/2012 09/28/2012 09/28/2012 FFACO EA

Report Report

VL-NV-0030.O1.1-260

Submit Corrective Action Unit 97 

Corrective Action Investigation 

Plan Addendum

Submit Corrective Action Unit 97 

Corrective Action Investigation 

Plan Addendum

09/21/2012 09/19/2012 09/21/2012

MS is to replace MS #VL-

NV-0030.O1.1-175 that 

was cancelled-work was 

moved in the baseline 

when regulator set EA 

date.

MS is to replace MS #VL-

NV-0030.O1.1-175 that 

was cancelled-work was 

moved in the baseline 

when regulator set EA 

date.

FFACO EA

VL-NV-0030.O1.1-279
Submit Corrective Action Unit 

465 Closure Report

Submit Corrective Action Unit 

465 Closure Report
08/08/2012 08/08/2012 08/30/2012

Milestone that is the 

baseline is being added 

to IPABS

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-258

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

366 Corrective Action 

Investigation Plan

10/30/2011 09/27/2011 09/27/2011 10/30/2011

This MS replaces MS #VL-

NV-0030.O1.1-189 which 

was cancelled - Regulator 

set EA Date and work was 

moved in the baseline 

accordingly.

This MS replaces MS #VL-

NV-0030.O1.1-189 which 

was cancelled - Regulator 

set EA Date and work was 

moved in the baseline 

accordingly.  Completed 

ahead of schedule.

FFACO EA

VL-NV-0030.O1.1-107

Corrective Action Unit 102 

Phase II Drilling Operations 

Presentation #3

Corrective Action Unit 102 

Phase II Drilling Operations 

Presentation #3

05/31/2012 05/31/2012 05/31/2012

4-19-11  Added 

presentation number to 

title

FFACO EA

Presentation #3 Presentation #3 title

VL-NV-0030.O1.1-246

Submit Corrective Action Unit 

101 Final Well Completion 

Report

Submit Corrective Action Unit 

101 Final Well Completion 

Report

09/28/2012 09/28/2012 09/28/2012 FFACO EA

VL-NV-0030.O1.1-104

Corrective Action Unit 101 

Phase II Drilling Operations 

Presentation #3

Corrective Action Unit 101 

Phase II Drilling Operations 

Presentation #3

05/31/2012 05/31/2012 05/31/2012

4-19-11  Added 

presentation number to 

title

FFACO EA

VL-NV-0030.O1.1-038
Submit Post Closure Monitoring 

and Inspection Reports

Submit Post Closure Monitoring 

and Inspection Reports
09/30/2012 09/30/2012 PEA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-281

Submit Corrective Action Unit 

570 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

570 Corrective Action 

Investigation Plan

09/03/2013 09/21/2012 09/21/2012

Adding milestone from 

the baseline to IPABS.

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

VL-NV-0030.O1.1-113

Corrective Action Unit 99 Phase 

I Flow and Transport Model 

Corrective Action Unit 99 Phase 

I Flow and Transport Model 09/28/2012 09/28/2012 09/28/2012
4-19-11 corrected 

FFACO EAVL-NV-0030.O1.1-113 I Flow and Transport Model 

Presentation #2

I Flow and Transport Model 

Presentation #2

09/28/2012 09/28/2012 09/28/2012
4-19-11 corrected 

milestone title
FFACO EA

VL-NV-0030.O1.1-270

Submit Corrective Action Unit 

569 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

569 Corrective Action 

Investigation Plan

03/13/2012 03/13/2012 03/13/2012

This milestone replaces 

MS #VL-NV-0030.O1.1-180 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-112

Corrective Action Unit 98 

Monitoring Well Drilling 

Presentation #1

Corrective Action Unit 98 

Monitoring Well Drilling 

Presentation #1

08/31/2012 08/31/2012 08/31/2012

4-19-11  Added 

presentation number to 

title

FFACO EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.O1.1-267

Submit Corrective Action Unit 

550 Corrective Action 

Investigation Plan

Submit Corrective Action Unit 

550 Corrective Action 

Investigation Plan

06/12/2012 06/12/2012 06/12/2012

This milestone replaces 

MS #VL-NV-0030.O1.1-179 

that was cancelled due to 

work being moved in the 

baseline and the EA date 

being set.

FFACO EA

VL-NV-0030.O1.1-280
Submit Corrective Action Unit 

574 Closure Report

Submit Corrective Action Unit 

574 Closure Report
08/03/2017 08/03/2017 05/31/2012

Adding milestone that is 

in the baseline to IPABS.

November 23,2011 - 

Enforceable Agreement 

date being added to 

milestone - EA date set 

by regulator in a letter 

dated November 15, 2011.

FFACO EA

ARRA Project: Y
VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R1 NNSS Recovery Act Project - Soil and Water Remediation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  Y

Characterization of CAU 

was planned in VL-NV-

0030.R1, due to 

efficiencies/approval 

from Regulator, CAU will 

VL-NV-0030 Soil and Water Remediation - Nevada / VL-NV-0030/0080.R1 NNSS Recovery Act 

Project / VL-NV-0030.R2 NNSS ARRA Buy-Back

VL-NV-0030.R2-014

Submit Corrective Action Unit 

106 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

106 Corrective Action Decision 

Document/Closure Report

09/30/2011 09/12/2011 09/26/2011 09/30/2011

from Regulator, CAU will 

be closed under the buy-

back  PBS. MS#VL-NV-

0030.R1-020 has been 

changed by Regulator 

from a Corrective Action 

Decision Document to a 

Corrective Action 

Decision Document 

/Closure Report 

(CADD/CR).  VL-NV-

0030.R1-020 was 

cancelled and this new 

milestone is being added 

to VL-NV-0030.R2 as the 

CADD/CR milestone.

FFACO EA,RA

VL-NV-0030.R2-006

Submit Corrective Action Unit 

574 Streamlined Approach for 

Environmental Restoration

Submit Corrective Action Unit 

574 Streamlined Approach for 

Environmental Restoration

09/30/2011 08/16/2011 08/18/2011 09/30/2011
Completed ahead of 

schedule.
FFACO EA,RA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.R2-005

Submit Corrective Action Unit 

375 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

375 Corrective Action Decision 

Document/Closure Report

08/31/2011 08/31/2011 08/11/2011 08/31/2011

Characterization was 

planned in VL-NV-

0030.R1, due to 

efficiencies/approval 

from Regulator, CAU will 

be closed using buy-back 

PBS.  Completion of 

characterization/closure 

work will be done under 

VL-NV-0030.R2.  MS#VL-

NV-0030.R1-010 has been 

changed by Regulator 

from a Corrective Action 

Completed ahead of 

schedule.
FFACO EA,RA

Decision Document to a 

Corrective Action 

Decision Document 

/Closure Report 

(CADD/CR).  VL-NV-

0030.R1-010 was 

cancelled and this new 

milestone is being added 

to VL-NV-0030.R2 as the 

CADD/CR milestone

VL-NV-0030.R2-021

Submit Corrective Action Unit 

365 Corrective Action Decision 

Document

Submit Corrective Action Unit 

365 Corrective Action Decision 

Document

02/07/2012 09/30/2011 09/28/2011 02/07/2012

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-266 from PBS 

30.O1.  Work is now 

being done as ARRA Buy 

Back Scope.

This milestone is being 

entered to replace 

milestone #VL-NV-

0030.O1.1-266 from PBS 

30.O1.  Work is now 

being done as ARRA Buy 

Back Scope.  Completed 

ahead of schedule.

FFACO EA,RA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0030.R2-016

Submit Corrective Action Unit 

465 Streamlined Approach for 

Environmental Restoration Plan

Submit Corrective Action Unit 

465 Streamlined Approach for 

Environmental Restoration Plan

11/15/2011 10/06/2011 11/15/2011

This milestone is being 

entered to replace 

milestones #VL-NV-

0030.O1.1-226 and VL-NV-

0030.R2-015.  In a letter 

dated August 3, 2011 the 

enforceable agreement 

date was set by the 

regulator.  The closure 

approach strategy was 

changed from the 

complex process to the 

SAFER process.

This milestone is being 

entered to replace 

milestones #VL-NV-

0030.O1.1-226 and VL-NV-

0030.R2-015.  In a letter 

dated August 3, 2011 the 

enforceable agreement 

date was set by the 

regulator.  The closure 

approach strategy was 

changed from the 

complex process to the 

SAFER process.  On 

schedule.

FFACO EA,RA

VL-NV-0030.R2-012

Submit Corrective Action Unit 

374 Corrective Action Decision 

Document/Closure Report

Submit Corrective Action Unit 

374 Corrective Action Decision 

Document/Closure Report

07/29/2011 07/25/2011 07/13/2011 07/29/2011

MS replaces MS #VL-NV-

0030.R2-175-when 

regulator set EA date 

work moved in baseline. 

This milestone corrects 

baseline and EA dates.

MS replaces MS #VL-NV-

0030.R2-175-when 

regulator set EA date 

work moved in baseline. 

This milestone corrects 

baseline and EA dates.  

Completed ahead of 

schedule.

FFACO EA,RA

ARRA Project:  N

VL-NV-0080.O1-012 Dispose Low-Level Waste Dispose Low-Level Waste 09/30/2012 09/30/2012 09/30/2012 RCRA Part B Permit EA

VL-NV-0080 Operate Waste Disposal Facility-Nevada / VL-NV-0080.O1 Operate Waste Disposal 

Facility-Nevada (Operations) / VL-NV-0080.O1 Operate Waste Disposal Facility-Nevada 

(Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

VL-NV-0080.O1-015
Submit Closure Report for Mixed 

Low-Level Waste Pit 3

Submit Closure Report for Mixed 

Low-Level Waste Pit 3
02/28/2012 02/28/2012 02/28/2012

This milestone is being 

entered to replace MS 

#VL-NV-0080.O1.1-007 

which was cancelled.  

This milestone is being 

entered to update IPABS 

milestones that will be in 

accordance with change 

request #20100789 

entered into IPABS in 

August 2010.

FFACO EA

VL-NV-0080.O1-011 Dispose Low-Level Waste Dispose Low-Level Waste 09/30/2011 09/30/2011 09/30/2011 09/30/2011 RCRA Part B Permit EA

ARRA Project:  N

VL-NV-0100-003
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
09/30/2011 09/30/2011 09/30/2011 09/30/2011 FFACO B,EA

VL-NV-0100-001
Provide Regulator and 

Stakeholder Funding

Provide Regulator and 

Stakeholder Funding
09/30/2012 09/30/2012 09/30/2012 FFACO B,EA

VL-NV-0100 Nevada Community and Regulatory Support

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OAK RIDGE RESERVATION (ORR)

OAK RIDGE (OR)

ARRA Project:  N

OR-0013B.O1.1-033

Issue the Quarterly Report of the 

Status of Building K-1065 

Compliance Agreement 

Activities

Issue the Quarterly Report of the 

Status of Compliance 

Agreement Activities. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

07/30/2011 08/01/2011 07/29/2011 08/01/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-088
Submit STP Semi-annual 

Progress Report

Submit STP Semi-annual 

Progress Report.
04/30/2012 04/30/2012 04/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-037
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
01/30/2012 01/30/2012 01/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.1 Solid Waste Stabilization And 

Disposition: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.O1.1-036
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
10/30/2011 10/31/2011 10/31/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-039
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
07/30/2012 07/30/2012 07/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

DOE/Tennessee: 

OR-0013B.O1.1-038
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes
04/30/2012 04/30/2012 04/30/2012

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-095
Submit STP Semi-annual 

Progress Report
10/31/2011 10/31/2011 10/31/2011

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-077
Submit STP Annual Update for 

FY 2012
10/31/2011 10/31/2011 10/31/2011

DOE/Tennessee: 

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.1-058
Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes

Submit Quarterly Report on STP 

Table 3.4 and 3.6 wastes. 

DOE/Tennessee: RCRA/FFCAct - 

Comm. Order/LDR/STP

07/30/2011 08/01/2011 07/29/2011 08/01/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

OR-0013B.O1.2-026

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

07/30/2011 08/01/2011 07/29/2011 08/01/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.O1 Solid Waste 

Stabilization and Disposition (Operations) / OR-0013B.O1.2 Transuranic Waste Management

OR-0013B.O1.2-030

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

07/30/2012 07/30/2012 07/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-060

Submit to TDEC a strategy to 

describe the processing 2000 

cubic meters of RH Sludge.

The strategy should describe the 

methodologies planned for 

processing the waste, steps 

requested for final certifications 

of waste, expected waste 

thoughput capacity and any 

expected improvements to be 

made to the facilities for 

processing the waste.

09/30/2012 06/30/2012 06/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-029

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

04/30/2012 04/30/2012 04/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

OR-0013B.O1.2-028

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

01/30/2012 01/30/2012 01/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.O1.2-009

Complete processing 

cumulative total of 221 cu m of 

RH waste

Complete processing 

cumulative total of 221 cu m of 

RH waste

09/30/2012 09/30/2012 09/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

B,EA

OR-0013B.O1.2-027

Submit the Quarterly Report of 

status of processing TRU waste 

inventory

Submit the Quarterly Report of 

status of processing TRU waste 

inventory.

10/30/2011 10/31/2011 10/31/2011

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

EA

Complete processing Complete processing DOE/Tennessee:  

OR-0013B.O1.2-005

Complete processing 

cumulative total of ~163 cu m of 

CH waste

Complete processing 

cumulative total of ~163 cu m of 

CH waste

09/30/2012 09/30/2012 09/30/2012

DOE/Tennessee:  

RCRA/FFCAct - Comm. 

Order/LDR/STP

B,EA

ARRA Project:  Y

OR-0013B.R1.1-003
Complete processing of 140 cu 

m of RH waste

Complete processing of 140 cu 

m of RH waste
09/30/2011 03/31/2014 09/30/2011

Forecast Date was 

09/30/2011, & is now 

03/31/2014.  New 

milestone negotiated - 

approval expected after 

30-day public review 

period currently 

underway.

Negotiated schedule will 

reflect the completion of 

the physical preparation 

of the remaining 250 m
3 

RH-TRU debris, enabling 

characterization of the 

waste.  New forecast date 

in 2014. 

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0013B Solid Waste Stabilization and Disposition-2012 / OR-0013B.R1 Oak Ridge Defense 

TRU Waste Recovery Act Project / OR-0013B.R1.1 TRU Waste

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0013B.R1.1-004
Complete processing of 375 cu 

m of CH waste

Complete processing of 375 cu 

m of CH waste
09/30/2011 09/30/2013 09/30/2011

Forecast Date was 

09/30/2011, & is now 

09/30/2013.  New 

milestone negotiated - 

approval expected after 

30-day public review 

period currently 

underway.

Negotiated schedule will 

reflect the completion of 

the physical preparation 

of 219m
3
 of the remaining 

438 m3 CH-TRU debris, 

enabling characterization 

of the waste.  New 

forecast date in 2013. 

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  N

OR-0040.C1-012
Submit PCCR (K-25) Define 

Scope

The PCCR scope to include K-25 

East Wing Characterization and 

K-25 Foaming Completion (Both 

Excluding 5 - Tc-99 

contamination units), and K-25 

Northeast Bridge Dismantlement

09/30/2011 09/30/2011 09/23/2011 09/30/2011
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.C1-014 Submit K-25 Demolition PCCR 09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C1 K-25 

Decontamination and Decommissioning (D&D) / OR-0040.C1 K-25 Decontamination and 

Decommissioning (D&D)

EAST TENNESSEE TECHNOLOGY PARK (ETTP)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N
OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.C2 Zone 

1 Remedial Actions / OR-0040.C2 Zone 1 Remedial Actions

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.O1 

ARRA Project:  N

OR-0040.O1.1-041

Submit Poplar Creek Phase 

Construction Completion 

Reports to the regulators

Submit Poplar Creek PCCR (Tie 

Lines) to the regulators
09/30/2012 11/30/2011 09/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.O1.1-093
Zone1 Final ROD - ROD 

Amendment

Zone 1 Final ROD - ROD 

Amendment.
09/12/2012 09/12/2012 09/12/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-088
ETTP Characterization 

Construction Start - Phase I

ETTP Characterization 

Construction Start - Phase I
01/03/2012 04/01/2016 01/03/2012

DOE/EPA/TDEC have 

agreed to 

extension.  Dispute 

Resolution to 

be finalized.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-096

Submit K-1070-B Burial Ground 

Phase Construction Completion 

Reports to the regulators

Part of ETTP Zone 2 Record of 

Decision
09/25/2012 09/25/2012 09/25/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

Nuclear Facility D&D - ETTP (Operations) / OR-0040.O1.1 Nuclear Facility D&D - ETTP: Balance of 

Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0040.O1.1-049

Submit Remaining Facilities 

(Low Risk/Low Complexity) 

PCCR

12/15/2011 12/15/2011 12/15/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-019

Submit Remaining Facilities 

(Predominantly Uncontaminated 

Facilities) PCCR

Submit Remaining Facilities 

(Predominantly Uncontaminated 

Facilities) PCCR

12/15/2011 12/15/2011 12/15/2011
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0040.O1.1-092
Zone 1 Final ROD Feasibility 

Study/ Proposed Plan (FS/PP)

Zone 1 Final ROD Feasibility 

Study/ Proposed Plan (FS/PP)
03/08/2012 03/08/2012 03/08/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0040.O1.1-035
Submit K-25/K-27 D&D WHP (K-

27)

Submit K-25/K-27 D&D WHP (K-

27)
03/30/2012 03/30/2012 03/30/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  Y

OR-0040.R1.2-024
K-33 Demolition - Submit PCCR 

to the Regulators

K-33 Demolition - Submit PCCR 

to the Regulators
02/23/2012 02/06/2012 02/23/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0040 Nuclear Facility D&D-East Tennessee Technology Park (D&D Fund) / OR-0040.R1 Oak 

Ridge UE D&D Funded Recovery Act Project / OR-0040.R1.2 K-33 Demolition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

Y-12 PLANT (Y-12)

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.O1 Nuclear Facility D&D-Y-12 (Operations) / OR-

0041.O1.1 Nuclear Facility D&D-Y-12 (Operations 1)

OR-0041.O1.1-040
Submit UEFPC Phase 1 ROD 

amendment to the regulators

Phase 1 ROD for Source Control 

Actions
09/30/2011 09/30/2011 09/28/2011 09/30/2011

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0041.O1.1-043
EMWMF Capacity Assurance 

Report
Submit CARAR to the regulators 04/01/2012 04/01/2012 04/01/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-139

Beta 4 Building D&D Legacy 

Material Disposition (LMD) Final 

Phase Work Plan

Beta 4 Building D&D Legacy 

material Disposition (LMD) Final 

Phase Work Plan

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-138

UEFPC 81-10 Area PTS (Hg) 

Remedial Design Report / 

Remedial Action Work Plan 

(RDR/RAWP)

Upper East Fork Poplar Creek 

(UFEPC) 81-10 Area Principal 

Threat Source (Hg)Remedial 

Design Report / Remedial Action 

Work Plan (RDR/RAWP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0041.O1.1-127
Water Remediation Report 

Program  (RER)
Submit RER to the regulators 03/30/2012 03/30/2012 03/30/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-084
Submit EM Waste Facility RI/FS 

to the Regulators

Submit EM Waste Facility RI/FS 

to the Regulators
09/28/2012 09/28/2012 09/28/2012

DOE/EPA/Tennessee:  

CERCLA/RCRA - FFA
EA

S-3 Ponds Pathway 1/2/3 S-3 Ponds Pathway 1/2/3 

OR-0041.O1.1-140

S-3 Ponds Pathway 1/2/3 

Focused Feasibility Study (FFS) 

Work Plan (WP)

S-3 Ponds Pathway 1/2/3 

Focused Feasibility Study (FFS) 

Work Plan (WP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0041.O1.1-141

Natural Tributary (NT)-8 Surface 

Water (SW) Early Action  

Memorandum (AM)

Natural Tributary (NT)-8 Surface 

Water (SW) Early Action  

Memorandum (AM)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project: Y

OR-0041.R1.2-015

UEFPC Phase 2 ROD - Soils 

Remediation WHP (salvage yard 

soil)

UEFPC Phase 2 ROD - Soils 

Remediation WHP (salvage yard 

soil)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0041 Nuclear Facility D&D-Y-12 / OR-0041.R1 Y-12 Recovery Act Project / OR-0041.R1.2 Y-12 

Remediation Preparation

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0041.R1.2-023

WEMA - Complete Cleaning, re-

lining, repair of storm sewer and 

issue PCCR to regulators

WEMA - Complete Cleaning, re-

lining, repair of storm sewer and 

issue PCCR to regulators.

08/19/2012 01/09/2012 08/19/2012

Productivity issues  have 

extended the field time, 

driving the PCCR 

schedule.  Corrective 

actions are being 

implemented to recover 

field work performance.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

OR-0041.NEW.R1.1-011
Y-12 Building Demolition (Alpha-

5) - Waste Handling Plan

Y-12 Building Demolition (Alpha-

5) - Waste Handling Plan
07/24/2012 07/24/2012 07/24/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

OR-0041.NEW.R1.1-016

Y-12 Alpha Buildings (Alpha 5) 

Legacy Materials Removal 

Waste Handling Plan

Y-12 Alpha Buildings (Alpha 5) 

Legacy Materials Removal 

Waste Handling Plan

08/09/2011 03/04/2010 09/24/2009 08/09/2011
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

OR-0041.NEW Y-12  Recovery Act Project / OR-0041.R1 Y-12 Recovery Act Project / OR-

0041.NEW.R1.1 Y-12 Excess Material Disposition

OAK RIDGE NATIONAL LABORATORY (ORNL)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project: N

ARRA Project:  N

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.C Nuclear Facility D&D - ORNL

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.O1.1 Nuclear Facility D&D - Oak Ridge ARRA Project:  N

OR-0042.O1.1-046

Submit the MSRE Flush and 

Fuel Salt Removal NDA 

Measurements for Defueled 

Salts to the regulators

Non-Destructive Assay 

Measurements for Defueled 

Salts

09/30/2011 09/30/2011 08/31/2011 09/30/2011
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0042.O1.1-047

Submit the MSRE Flush & Fuel 

Salt Removal Remediation 

Strategy Plan to the regulators

Submit the MSRE Flush & Fuel 

Salt Removal Remediation 

Strategy Plan to the regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA

OR-0042.O1.1-050

MV Onsite GW Plume 

Characterization Remedial 

Investigation Work Plan (RIWP)

Melton Valley (MV) Onsite 

Groundwater(GW) Plume 

Characterization Remedial 

Investigation Work Plan (RIWP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-055

Bethel Valley Soils and 

Sediments - Submit D1 RAWP 

addendum to the regulators

Addendum to address soils 

along the pipeline North of Tank 

W-1A.

03/30/2012 03/30/2012 03/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

Oak Ridge National Laboratory (Operations) / OR-0042.O1.1 Nuclear Facility D&D - Oak Ridge 

National Laboratory (Operations 1)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0042.O1.1-052

Bethel Valley GW East End TCE 

Plume Remedial Action Work 

Plan (RAWP)

Bethel Valley Groundwater(GW) 

East End TCE Plume Remedial 

Action Work Plan (RAWP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-060

Tank W-1A North Pipeline Soils 

RA - Submit D1 RAWP 

addendum to the regulators

Tank W-1A North Pipeline Soils 

Remedial Action - Submit D1 

Remedial Action Work Plan 

addendum to the regulators

03/30/2012 03/30/2012 03/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

OR-0042.O1.1-051
West Bethel Valley GW/SW Final 

ROD (RI)/ (FS) Work Plan (WP)

West Bethel Valley Ground 

Water/Surface Water Final 

Record of Decision 

(ROD)Remedial Investigation 

(RI)/Feasibility Study (FS) Work 

Plan (WP)

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA

ARRA Project:  N

ARRA Project: Y
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.1 ORNL Defense Legacy Material Removal

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.O1 Nuclear Facility D&D - 

Oak Ridge National Laboratory (Operations) / OR-0042.PRECD2 Nuclear Facility D&D - ORNL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0042.R1.1-010

Submit BV D&D Isotopes 

Facilities Waste Handling Plan to 

the regulators

Submit BV D&D Isotopes 

Facilities WHP to the regulators
03/30/2012 03/30/2012 08/05/2011 03/30/2012

Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

ARRA Project:  Y
OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.3 Defense Remedial Actions

ARRA Project:  Y

OR-0042.R1.4-011
BV D&D Isotope Facilities D&D 

PCCR (3026)

BV D&D Isotope Facilities D&D 

PCCR (3026)
09/30/2012 09/30/2012 09/30/2012

Delay is due to PISA 

declaration and the work 

currently remaining 

under suspension 

pending the Recovery 

Plan of 3026 Cells A and 

B. Milestones currently 

reflect a suspension and 

restart date for Cells A 

&B but do not reflect 

proposed Feb. 2013 bldg 

comp.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.4 Facility Demolition - Hot Cell

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0042.R1.4-012

Start Construction on the BV 

D&D Isotope Area Facilities 

(3026 C&D)

Start Construction on the BV 

D&D Isotope Area Facilities 

(3026 C&D)

09/18/2011 09/18/2011 11/01/2010 09/18/2011
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

ARRA Project: Y

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.7 Isotope Row Facilities Characterization and 

Legacy Material Removal Buy Back

OR-0042.R1.7-001

Submit Isotope Row Legacy 

Material Removal (LMR), 

Facilities 3030 and 3031,  PCCR 

to the Regulators

Submit Isotope Row Legacy 

Material Removal (LMR), 

Facilities 3030 and 3031,  PCCR 

to the Regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project: Y

OR-0042.R1.9-001

Submit NPL Site Boundary 

Investigation - Environmental 

Baseline Summary to the 

Regulators

Submit NPL Site Boundary 

Investigation - Environmental 

Baseline Summary to the 

Regulators

09/30/2012 09/30/2012 09/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

OR-0042 Nuclear Facility D&D-Oak Ridge National Laboratory / OR-0042.R1 Oak Ridge Recovery 

Act Project--Defense ORNL D&D / OR-0042.R1.9 NPL Site Boundary Characterization Buy Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  Y

OR-0042.NEW.R2.3-017

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/ NE Laydown

ORNL Facilities D&D (non-

Reactor Facilities) - Submit WHP 

for NW Quad/ NE Laydown - 

WHP ( Facilities 2011, 2017, 

&3044)

08/12/2011 08/12/2011 12/21/2009 08/12/2011 Completed
Completed ahead of 

schedule.

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.3 ORNL Non-Defense Misc. Facility Demolition

ARRA Project: Y

OR-0042.NEW.R2.4-001
Submit Beta 3 Characterization 

PCCR to the Regulators

Submit Beta 3 Characterization 

PCCR to the Regulators
05/31/2012 05/31/2012 05/31/2012

DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
EA,RA

ARRA Project:  Y

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.4 ORNL Non-Defense Beta 3 Characterization Buy Back

OR-0042.NEW Oak Ridge Recovery Act Project / OR-0042.NEW.R2 Oak Ridge Recovery Act 

Project / OR-0042.NEW.R2.6 2026 Demo Buy Back

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OR-0042.NEW.R2.6-001

Submit ORNL Non-reactor 

Facilities Waste Handling Plan 

(2026)

Submit ORNL Non-reactor 

Facilities Waste Handling Plan 

(2026)

03/30/2012 03/30/2012 03/30/2012
DOE/EPA Tennessee:  

CERCLA/RCRA - FFA
B,EA,RA

PADUCAH (PA)

ARRA Project:  N

PA-0040.O1-149

Surface Water Remedial Action 

D1 Remedial Investigation Work 

Plan

Milestone found in the Paducah 

2010 and 2011 Site Management 

Plan.

04/11/2011 07/11/2011 07/11/2011 07/11/2011

Milestone completed by 

the Enforceable 

Agreement date.

The Baseline Completion 

date of 4/11/2011 was 

based on the a previous 

EA date assigned to this 

milestone. The EA date 

has since changed to 

7/11/2011, which we are 

forecasting to meet.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PADUCAH GASEOUS DIFFUSION PLANT

PA-0040 Nuclear Facility D&D-Paducah / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous 

Diffusion Plant (Operations) / PA-0040.O1 Nuclear Facilities D&D - Paducah Gaseous Diffusion 

Plant (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PA-0040.O1-151
BGOU SWMU 13 D1 Site 

Evaluation Report

Milestone found in the Paducah 

Site Management Plan.
11/10/2010 07/22/2011 07/18/2011 07/22/2011

Milestone completed 

before the Enforceable 

Agreement date.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-114
Issue Soils Remedial Action RI 

Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. This milestone is 

also in the Paducah 2010 Site 

04/25/2011 07/20/2011 07/20/2011 07/20/2011

Milestone completed by 

the Enforceable 

Agreement date.

Baseline completion date 

changed to 4-25-2011 

from an approved BCP. 

Enforceable Agreement 

date from dispute 

resolutions agreed to by 

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

also in the Paducah 2010 Site 

Management Plan.

Agreement date.
resolutions agreed to by 

the FFA parties’ letter 

dated Jan 24, 2011.

PA-0040.O1-200
Issue Soils Remedial Action FS 

Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. Milestone is also 

in the Paducah 2009 and 2010 

Site Management Plan.

12/22/2011 03/16/2012 03/16/2012

Enforceable Agreement 

date from dispute 

resolutions agreed to by 

the FFA parties’ letter 

dated Jan 24, 2011. 

Milestone name modified 

slightly to match the 

Paducah Site 

Management Plan.

Enforceable Agreement 

date from dispute 

resolutions agreed to by 

the FFA parties’ letter 

dated Jan 24, 2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-102
Issue Southwest Plume D1 ROD 

to EPA and KY

Milestone found in current 

baseline approved by EM-HQ in 

January 2008; and in the 

Paducah Site Management Plan.

09/17/2010 07/22/2011 07/22/2011 07/22/2011

Milestone completed by 

the Enforceable 

Agreement date.

Revised Enforceable 

Agreement date from a 

KDEP letter dated June 7, 

2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PA-0040.O1-230
Issue C-410 D&D Draft Removal 

Action Report to EPA/KDEP (D1)

Milestone taken from current 

baseline, approved by EM-HQ on 

January 2008. This milestone is 

part of a D&D OU Removal 

Action milestone in the Paducah 

Site Management Plan (SMP).

09/18/2012 09/18/2012
Planned EA (PEA) 

only

This milestone is part of a 

D&D OU Removal Action 

milestone in the Paducah 

Site Management Plan 

(SMP), but does not have 

its own EA date in the 

SMP.

PEA

PA-0040.O1-255
Issue D&D C-340 D1 Removal 

Action Report

This milestone is part of a D&D 

OU Removal Action milestone in 

the Paducah Site Management 

Plan (SMP).

08/22/2012 04/10/2012
Planned EA (PEA) 

only

This milestone is part of a 

D&D OU Removal Action 

milestone in the Paducah 

Site Management Plan 

(SMP), but does not have 

its own EA date in the 

SMP.

PEA

PA-0040.O1-274
GWOU C-400 Field Start for 

Phase II

GWOU C-400 Field Start for 

Phase II. Milestone found in the 

Paducah Site Management Plan.

07/22/2010 07/31/2012 07/31/2012

On track to complete by 

the Enforceable 

Agreement date.

The Remediation 

Contractor is working on 

a BCP to update the 

Baseline Completion date 

to match their contract.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PA-0040.O1-275

Issue Burial Grounds SWMU 4 

Remedial Investigation Work 

Plan Addendum

Milestone found in the Paducah 

Site Management Plan.
01/26/2012 10/31/2011

Planned EA (PEA) 

only

On schedule for 

milestone completion. 

Milestone found in the 

Paducah Site 

Management Plan with a 

Planning date, not an 

Enforceable date.

PEA

Milestone is on schedule 

PA-0040.O1-146

Issue Burial Grounds SWMUs 5 

& 6 Remedial Action D1 ROD to 

EPA/KY

Issue Burial Grounds SWMUs 5 

& 6 Remedial Action D1 ROD to 

EPA/KY. Milestone found in the 

Paducah Site Management Plan.

10/11/2011 09/30/2012 09/30/2012

Milestone is on schedule 

to be completed by or 

before the Enforceable 

Agreement date. 

Enforceable Agreement 

date changed per revised 

Paducah Site 

Management Plan 

approved by EPA and 

Kentucky on August 19, 

2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

PA-0040.O1-145

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY

Issue Southwest Plume D1 

Remedial Design Work Plan to 

EPA and KY. This milestone is 

listed in the 2010 Site 

Management Plan.

11/18/2010 11/19/2011 11/19/2011

Enforceable Agreement 

date changed per revised 

Paducah Site 

Management Plan 

approved by EPA and 

Kentucky on August 19, 

2011.

Enforceable Agreement 

date changed per revised 

Paducah Site 

Management Plan 

approved by EPA and 

Kentucky on August 19, 

2011.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PA-0040.O1-252

Issue Soils OU (Sitewide 

Walkover) D1 Site Evaluation 

Report to EPA and KY

Milestone found in the Paducah 

Site Management Plan. Modified 

title to align with the Site 

Management Plan.

03/18/2011 05/23/2012 05/23/2012

Enforceable Agreement 

date changed to 5/23/2012 

per written agreement 

with KY on 10/5/2011, and 

per verbal agreement 

with EPA during the FFA 

Manager's meeting the 

last week of September 

2011. Written agreement 

with EPA to follow.

Enforceable Agreement 

date changed to 5/23/2012 

per written agreement 

with KY on 10/5/2011, and 

per verbal agreement 

with EPA during the FFA 

Manager's meeting the 

last week of September 

2011. Written agreement 

with EPA to follow.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
B,EA

PA-0040.O1-074
Issue FFA Annual D1 Site 

Management Plan to Regulators

Milestone from our current 

baseline approved by EM-HQ in 

January 2008. Milestone pertains 

to Outyear Environmental 

Reporting.

11/15/2011 11/15/2011 11/15/2011
On schedule for 

milestone completion.

DOE/EPA/Kentucky:  

CERCLA/RCRA - FFA
B,EA

PORTSMOUTH GASEOUS DIFFUSION PLANT

PORTSMOUTH (PO)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

PO-0013.O1-027

Submit Annual Report for the 

Site Treatment Plan to the Ohio 

Environmental Protection 

Agency.

12/31/2011 12/31/2011 12/31/2011
DOE/Ohio:  RCRA/FFCAct 

- LDR/STP
B,EA

PO-0013 Solid Waste Stabilization and Disposition / PO-0013.O1 Solid Waste Stabilization and 

Disposition (Operations) / PO-0013.O1 Solid Waste Stabilization and Disposition (Operations)

PO-0013.O1-015
Submit Annual TSCA/FFCA 

Compliance Report to US EPA

Submit Annual Compliance 

Agreement Report to U.S. EPA in 

accordance with TSCA FFCA.

06/30/2012 06/30/2012 06/30/2012
DOE/EPA:  TSCA - 

PCB/UE/FFCA
B,EA

ARRA Project:  N

PO-0040.O1.1-097
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

07/15/2012 07/15/2012 07/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040 Nuclear Facility D&D-Portsmouth / PO-0040.O1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant (Operations) / PO-0040.O1.1 Nuclear Facilities D&D - Portsmouth 

Gaseous Diffusion Plant: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-072

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

07/31/2012 07/31/2012 07/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-099
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

09/15/2012 09/15/2012 09/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

CONO

PO-0040.O1.1-094
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

04/15/2012 04/15/2012 04/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-069

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

10/31/2011 10/31/2011 10/31/2011 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-070

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

01/31/2012 01/31/2012 01/31/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-075
Submit Annual Groundwater 

Monitoring Report to Ohio EPA

Required by Director's Final 

Findings & Orders (DFFO).
04/01/2012 04/01/2012 04/01/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-089
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

11/15/2011 11/15/2011 11/15/2011 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

CONO

PO-0040.O1.1-063
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

04/30/2012 04/30/2012 04/30/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-093
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

03/15/2012 03/15/2012 03/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-090
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

12/15/2011 12/15/2011 12/15/2011

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-092
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

02/15/2012 02/15/2012 02/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-095
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

05/15/2012 05/15/2012 05/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

Paragraph 22 of DFFO - On or 

before the 31 st day of 

December, of each year these 

Orders remain in effect, 

Respondent shall submit to 

Ohio EPA a written Annual 

Report for the previous federal 

fiscal year, and an updated 

Compliance Schedule which 

incorporates all approved 

amendments of the Compliance amendments of the Compliance 

Schedule made during the 

previous fiscal year, for the Site. 

The Annual Report shall include 

the following information: an 

accounting of the status of the 

projects described in the 

Compliance Schedule and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA, an updated statement 

regarding compliance with the 

Milestones contained in the 

Compliance Schedule, and any 

Work Plans, decision 

documents, or other documents 

concurred with or approved by 

Ohio EPA; a description of any 

projected difficulties in 

achieving compliance with 

future Milestones and target 

dates.

PO-0040.O1.1-147
Submit CERCLA Annual Report 

to Ohio EPA

DOE/Ohio: DFFO-

CERCLA
EA12/31/2011 12/31/2011 12/31/2011

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-056
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

07/31/2012 07/31/2012 07/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

PO-0040.O1.1-062
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. Based on ISWLCB WBS 

for Environmental Monitoring & 

Reporting.

01/31/2012 01/31/2012 01/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-064
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. Based on ISWLCB WBS 

for Environmental Monitoring & 

Reporting.

07/31/2012 07/31/2012 07/31/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-098
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

08/15/2012 08/15/2012 08/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

Paragraph 20.b of DFFO - 

PO-0040.O1.1-146
Submit Updated Milestones List 

for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

08/31/2012 08/31/2012 08/31/2012
DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-091
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

01/15/2012 01/15/2012 01/15/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-053
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after of end of each quarter. The 

reports for RI/FS activities shall 

include information designated 

in Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

10/31/2011 10/31/2011 10/31/2011 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
EA

information designated in 

Section 4.0 of the EE/CA SOW 

and progress

PO-0040.O1.1-071

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

04/30/2012 04/30/2012 04/30/2012

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-061
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. Based on ISWLCB WBS 

for Environmental Monitoring & 

Reporting.

10/31/2011 10/31/2011 10/31/2011 On schedule.
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-088
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

10/15/2011 10/15/2011 10/15/2011 On schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-055
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that 

information designated in 

Section 10 of the RI/FS SOW, 

progress reports for RD/RA 

activities shall include the 

information designated in 

Section 3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the 

information designated in 

Section 4.0 of the EE/CA SOW 

and progress reports for 

Removal Action activities shall 

include the information 

designated in Section 10 of the 

Removal Action Work Plan 

Outline.

04/30/2012 04/30/2012 04/30/2012
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-145
Submit Updated Milestone List 

for Next 3 FYs to Ohio EPA

Paragraph 20.b of DFFO - 

Respondent shall provide Ohio 

EPA with a projection of those 

Milestone activities listed in the 

Tables below that Respondent 

anticipates to occur in FY, FY+1, 

and FY+2. On August 31, 2010 

and annually thereafter.

08/31/2011 08/31/2011 08/31/2011 08/31/2011
DOE/Ohio: DFFO-

CERCLA
EA

PO-0040.O1.1-086
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

08/15/2011 08/15/2011 08/15/2011 08/15/2011

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-052
Submit Quarterly CERCLA 

Progress Report to Ohio EPA

Paragraph 43 DFFO - submit a 

written progress report to the 

Ohio EPA within thirty (30) days 

after the end of each calendar 

quarter. At a minimum, the 

progress reports for RI/FS 

activities shall include that info 

designated in Section 10 of the 

RI/FS SOW, progress reports for 

RD/RA activities shall include 

the info designated in Section 

3.7.1 of the RD/RA SOW, 

progress reports for EE/CA 

activities shall include the info 

designated in Section 4.0 of the 

EE/CA SOW and progress 

reports for Removal

07/31/2011 07/31/2011 07/29/2011 07/31/2011
DOE/EPA:  

RCRA/CERCLA - CONO
EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-060
Submit Quarterly Progress 

Report to US EPA

Required by Consent Order by 

end of the month on a quarterly 

basis. EMIS code based on 

ISWLCB WBS for Environmental 

Monitoring & Reporting.

07/31/2011 07/31/2011 07/15/2011 07/31/2011
Completed ahead of 

schedule.

DOE/EPA:  

RCRA/CERCLA - CONO
EA

PO-0040.O1.1-085
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

07/15/2011 07/15/2011 07/15/2011 07/15/2011

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

PO-0040.O1.1-068

Submit Quarterly Surveillance 

and Maintenance Report to Ohio 

EPA

Required by Director's Final 

Findings & Orders (DFFO) by 

end of the month on a quarterly 

basis.

07/31/2011 07/31/2011 07/08/2011 07/31/2011
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

PO-0040.O1.1-087
Submit Monthly Technical 

Progress Report to Ohio EPA

Enforceable agreement 

milestone is due by the 15th of 

each month as required by the 

Consent Decree. This will be 

required as long as the Consent 

Decree is in effect at the 

Portsmouth site.

09/15/2011 09/15/2011 09/09/2011 09/15/2011
Completed ahead of 

schedule.

DOE/Ohio:  

RCRA/Consent Decree - 

CONO

EA

ARRA Project: N

RL-0011.O1-017
Submit a Surveillance & 

Maintenance Plan to Ecology

Submit a Surveillance & 

Maintenance Plan to Ecology
06/30/2012 06/30/2012 06/30/2012

The planned completion 

for M-83-24 was 

09/30/2010. The TPA 

milestone date is 

06/30/2012. On schedule.

The planned completion 

for M-83-24 was 

09/30/2010. The TPA 

milestone date is 

06/30/2012.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RICHLAND (RL)

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.O1 NM Stabilization and Disposition-

PFP (Operations) / RL-0011.O1 NM Stabilization and Disposition-PFP (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

M-083-32
Complete Closure of the PFP 

241-Z TSD Unit
09/30/2011 09/30/2007 02/22/2007 09/30/2011

Completed ahead of 

schedule.
EA

RL-0011 NM Stabilization and Disposition-PFP / RL-0011.PY NM Stabilization and Disposition-

PFP (PY) / RL-0011.PY NM Stabilization and Disposition-PFP (PY)

M-083-42

Complete Transition and 

Dismantlement of the 241-Z 

Waste Treatment Facility.

Complete Transition and 

Dismantlement of the 241-Z 

Waste Treatment Facility.

09/30/2011 06/08/2007 09/30/2011
Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project:  N

RL-0012.O1-032
M-016-170, Complete KOP 

material pre-treatment.

Complete KOP material Pre-

Treatment.
09/30/2011 09/30/2011 09/19/2011 09/30/2011

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0012.O1-028

M-016-172, Complete KOP 

material removal from 105-KW 

Fuel Storage Basin.

Complete KOP material removal 

from 105-KW Fuel Storage 

Basin.

09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0012 SNF Stabilization and Disposition / RL-0012.O1 SNF Stabilization and Disposition-KBC 

(Operations) / RL-0012.O1 SNF Stabilization and Disposition-KBC (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0012.O1-033
M-016-171, Complete Tech Eval 

Report

Complete K Basin sludge 

treatement and packaging 

technology evaluation report 

and submit a schedule for 

benchscale or identified testing 

in order to meet M-016-0173.

03/30/2012 03/30/2012
Planned EA (PEA) 

only
TPA being negotiated. PEA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and 

ARRA Project:  N

RL-0013C.O1-142

M-091-40U-T01  Retrieve a 

minimum of 250 cubic meters of 

CH RSW in fiscal year 2012

Retrieve a minimum of 250 cubic 

meters of CH RSW in fiscal year 

2012.  Any volume retrieved 

above the 250 cubic meters shall 

count towards fulfillment of M-

091-40X.

09/28/2012 09/28/2012 09/28/2012

Per Change Number M-

091-09-01, dated August 

23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

RL-0013C.O1-149

M-091-46B-T01 Certify 300 cubic 

meters of small container CH 

TRUM waste

M-091-46B-T01; certify 300 cubic 

meters of small container CH 

TRUM waste.  Any volume 

certified above the 300 cubic 

meters shall count towards 

fulfillment of M-091-46E.

09/30/2012 09/30/2012 09/30/2012

Added per Change 

Number M-091-09-01, 

dated August 23, 2010.

NA

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA

RL-0013C.O1-134

M-091-03F, Submit Annual 

Revision Of TRUM And MLLW 

Project Management Plan (PMP) 

to Ecology

Submit Annual Revision Of 

Transuranic-Mixed Waste 

(TRUM) And Mixed-Low Level 

Waste (MLLW) Project 

Management Plan (PMP) to 

Ecology

06/30/2012 06/30/2012 06/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.O1 Solid Waste Stabilization and 

Disposition-200 Area/Operate Waste Processing Facility (Operations) / RL-0013C.O1 Solid Waste 

Stabilization and Disposition-200 Area/Operate Waste Processing Facility (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  Y

RL-0013C.R1.2-014

M-091-46G, Complete offsite 

shipment of 1,000 cubic meters 

of small container CH TRUM 

Complete offsite shipment of 

1,000 cubic meters of small 09/30/2011 09/30/2011 05/13/2011 09/30/2011

Milestone per Change 

Number M-091-09-01, 
Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - EA,RA

RL-0013C Solid Waste Stabilization & Disposition / RL-0013C.R1 Hanford Recovery Act Project--

TRU and Solid Waste / RL-0013C.R1.2 TRU Waste

RL-0013C.R1.2-014
of small container CH TRUM 

waste

1,000 cubic meters of small 

container CH TRUM waste.

09/30/2011 09/30/2011 05/13/2011 09/30/2011 Number M-091-09-01, 

August 23, 2010.
schedule.

CERCLA/RCRA - 

FFA/CONO

EA,RA

RL-0013C.R1.2-012
M-091-40T, Retrieve 2,000 cubic 

meters of CH RSW

Retrieve 2,000 cubic meters of 

CH RSW
09/30/2011 09/30/2011 08/10/2011 09/30/2011

Milestone per TPA 

Change Number M-091-09-

01, August 23, 2010.

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

PEA,RA

RL-0013C.R1.2-013

M-091-46A, Certify 850 cubic 

meters of small container CH 

TRUM waste

Certify 850 cubic meters of small 

container CH TRUM waste.
09/30/2011 09/30/2011 07/29/2011 09/30/2011

Milestone per Change 

Number M-091-09-01, 

August 23, 2010.  

Milestone achieved 

7/29/11.

Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA,RA

ARRA Project:  N

RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.O1 Soil and Water 

Remediation-Groundwater/Vadose Zone (Operations) / RL-0030.O1 Soil and Water Remediation-

Groundwater/Vadose Zone (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-044

M-024-62-T01, Conclude 

Discussions of Well 

Commitments Initiated Under M-

024-58

Conclude discussions of well 

commitments initiated under M-

024-58 and add a new interim M-

024 milestone commitment for 

December 31, 2014 to 

incorporate new well 

installations needed to maintain 

a three-year rolling prioritized 

drilling schedule.

08/01/2011 08/01/2011 06/20/2011 08/01/2011
Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-111

M-015-90  Submit revised 

RFI/CMS for 200-IS-1 OU to 

Ecology

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial 

Investigation/Feasibility Study 

(RI/FS) work plan for 200-IS-1 

OU to Ecology.

12/31/2011 12/31/2011 12/31/2011

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0030.O1-085

M-015-93A, Revised RCRA 

Facility Investigation/Corrective 

Measures Study & RI/FS work 

plan

Submit revised RCRA Facility 

Investigation/Corrective 

Measures Study (RFI/CMS) & 

Remedial Investigation/ 

Feasibility Study (RI/FS) work 

plan for the 200-SW-2 OU to 

Ecology.

12/31/2011 12/31/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-122

M-016-120 DOE will have a GW 

P&T for the Tc-99 plume within 

the 200-UP-1 Operable Unit.

DOE will have a groundwater 

treatment system (not to exceed 

50 gpm pump-and-treat 

capacity) for the Tc-99 plume

at S/SX Tank Farm within the 200-

UP-1 Operable Unit. This 

milestone may be met by 

utilizing treatment capacity at

another location such as the 

new 200 West pump and treat 

system of the Effluent Treatment 

Facility.

08/31/2012 08/31/2012 08/31/2012

As of September 2011, 

this milestone was 

rescheduled per change 

package M-16-11-16

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0030.O1-104
M-024-58E  Initiate Discussions 

of Well Commitments

M-024-58E  Initiate Discussions 

of Well Commitments
06/01/2012 06/01/2012 06/01/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-078

M-016-122 Begin Phase 1 

operation of the new 200 west 

pump and treat system.

Begin Phase 1 operation of the 

new 200 west pump and treat 

system per the Remedial 

Design/Remedial Action Work 

Plan and the ZP-1 Record of 

Decision. This action will 

provide the initial portion of the 

overall pump and treat capacity 

expected to be required by the 

200-ZP-1 and 200-UP-1 Records 

of Decision. This initial 

operation can provide treatment 

for the Tc-99 plume at the S/SX 

Tank Farm within the 200-UP-1 

operable unit.

12/31/2011 12/31/2011 12/31/2011

Added per the Final 

Approval Package for the 

Tentative Agreement on 

Hanford Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

added title

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2011-SCORECARD-01-31-12.xlsx Page 69 of 88

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-014

M-037-03, Submit Revised 

Closure Plans to support 

Treatment, Storage, and 

Disposal Closure

Submit Revised Closure Plans  

to support TSD closure for two 

(2) TSD Units: 216-B-3 Main 

Pond system, and 216-S-10 

Pond and Ditch.

04/30/2012 04/30/2012 04/30/2012

Change package has 

been approved adding 

this milestone.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0030.O1-053
M-024-62, DOE Shall Complete 

Construction Of All Wells Listed

DOE shall complete the 

construction of all wells listed 

for CY2011 and before, as 

identified in attachment 1 of TPA 

12/31/2011 12/31/2011 09/07/2010 12/31/2011

Narrative modified per 

TPA Change Package M-

024-10-01 approved 
Completed ahead of 

schedule.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA
Construction Of All Wells Listed

identified in attachment 1 of TPA 

Change Package M-024-09-01.

024-10-01 approved 

7/29/10.
schedule.

FFA/CONO

RL-0030.O1-054

M-015-91A, Submit Feasibility 

Study Work Plan for the 200 

West Area 1 operable unit

Submit a Remedial 

Investigation/Feasibility Study 

work plan for the 200 WA 1 

operable unit (200 West Inner 

Area) to EPA.

12/31/2011 12/31/2011 12/31/2011

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0030.O1-070

M-016-111C Expand current 

pump-and-treat system at 100-

HR-3 Operable Unit

Expand current pump-and-treat 

system at 100-HR-3 Operable 

Unit utilizing ex situ treatment, 

in situ treatment or a 

combination of both to a total 

capacity of 800 gpm capacity or 

as specified in the work plan.

12/31/2011 12/31/2011 12/31/2011

Final Approval Package 

for the Tentative 

Agreement on Hanford 

Federal Facility 

Agreement and Consent 

Order Modifications 

Regarding Accelerated 

Groundwater and Soils 

Milestones/FY2009Fundin

g/Waste Management/K 

Basins and Other Issue 

Solutions approved 

August 2009. 5-13-10 

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

August 2009. 5-13-10 

added title

RL-0030.O1-088

M-015-110D, Tech-99 pilot scale 

treat study test report as an 

element of RI for the 200-WA-1 

OU

Submit technetium-99 pilot scale 

treatability study test report as 

an element of remedial 

investigation for the 200-WA-1 

OU to EPA.

06/30/2012 06/30/2012 06/30/2012

As of April 2010, created 

this milestone and 

Forecast Dates per the 

TPA Tentative Agreement 

for Implementing 

Changes to the Central 

Plateau Cleanup. This 

planned enforceable 

milestone supports the 

FY2012 budget submittal.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

ARRA Project: Y
RL-0030 Soil and Water Remediation-Groundwater/Vadose Zone / RL-0030.R1 Central Plateau 

Soil and Groundwater / RL-0030.R1.1 Central Plateau Soil and Groundwater Cleanup

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

Complete interim remediation, 

(to include excavation loadout, 

RL-0041 Nuclear Facility D&D-River Corridor Closure Project / RL-0041.C1 Nuclear Facility D&D-

River Corridor Closure Project (Capital) / RL-0041.C1 Nuclear Facility D&D-River Corridor 

Closure Project (Capital)

RL-0041.C1-026

Complete Interim Remediation 

For All 300 Area "Inside The 

Fence" Waste Sites

(to include excavation loadout, 

closeout

sampling, and backfill), for all 

300 Area "inside the fence" 

waste sites

north of Apple Street, except 

that the 300-268 and 300-123 

waste sites

remediation need only be 

completed through excavation 

and loadout.

Waste sites 300-4, 300-15, 300 

RRLWS and 300 RLWS are 

impacted by

300 Area building retentions and 

are addressed in M-016-00B.

09/28/2012 09/28/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-049

M-016-56, Complete the Interim 

Remedial Actions for 100-IU-2 

and 100-IU-6.

Complete Interim Remedial 

Actions for 100-IU-2 and 100-IU-6
12/31/2008 02/28/2012 02/28/2012

Remedial action start 

delayed one year.

DOE-RL and regulators 

have agreed to final 

change package dated 

1/09 with revised date of 

completion.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

RL-0041.C1-067

M-089-00; Closure of Non-

Permitted MW Units in 324 Bldg 

REC B&D Cells

Complete closure of Non-

permitted mixed waste closure 

units in the 324 building REC B-

cell, REC D-cell, and high level 

vault.

09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-052
Complete 105-N Reactor Interim 

Safe Storage.
09/30/2012 09/30/2012 09/30/2012

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-027

M-094-08; Comp. Selected 

Removal &/or Rem. Actions for 

11 High Priority Facilities in the 

300 Area

Complete the selected removal 

and/or remedial actions for 11 of 

the following high priority 

facilities: 305B, 306E, 306W, 307 

retention Basins, 308, 309, 321, 

323, 324, 324B, 327, 333, 340, 

340B, 3706, and 3720.

12/30/2011 12/30/2011 06/30/2012

TPA CR M-94-10-01 was 

approved in December 

2010 which modified the 

text to include the 340-B 

facility.

TPA CR M-94-11-01 was 

approved in February 

2011 which extended the 

enforceable agreement 

date to 6/30/2012.

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

RL-0041.C1-034
Complete the Interim Remedial 

Actions for the 100 H Area.

Complete the Interim Remedial 

Actions for the 100 H Area.
12/31/2011 12/31/2011 12/31/2011

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

EA

RL-0041.C1-033

M-016-47, Complete the Interim 

Remedial Actions for the 100 D 

Area.

Complete the Interim Remedial 

Actions for the 100 D Area.
12/31/2011 12/31/2011 12/31/2011

DOE/EPA/Washington:  

CERCLA/RCRA - 

FFA/CONO

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.



MIL-04 EA MILESTONE STATUS of FINAL-4TH-QUARTER-FY-2011-SCORECARD-01-31-12.xlsx Page 73 of 88

EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

RIVER PROTECTION (ORP)

RL-0042 Nuclear Facility D&D-Fast Flux Test Facility Project / RL-0042.O1 Nuclear Facility D&D-

Fast Flux Test Facility Project (Operations) / RL-0042.O1 Nuclear Facility D&D-Fast Flux Test 

Facility Project (Operations)

ARRA Project:  N

ORP-0014.O1-133 Submit System Plan Update Submit System Plan Update 10/31/2011 10/31/2011 10/31/2011 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-009
Submit Semi-Annual Project 

Compliance Report

Submit Semi-Annual Project 

Compliance Report
07/31/2011 07/31/2011 07/28/2011 07/31/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-017

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

01/31/2012 01/31/2012 01/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

RIVER PROTECTION (ORP)

ORP-0014 Radioactive Liquid Tank Waste Stabilization and Disposition / ORP-0014.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / ORP-0014.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition: Balance of Operations

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ORP-0014.O1.1-013

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

10/31/2011 10/31/2011 10/31/2011 On schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-025
Barrier 2 Design/Monitoring 

Approval From Ecology.

Barrier 2 Design/Monitoring 

Approval From Ecology.
06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

DOE shall provide a Report to DOE shall provide a Report to 
Hanford Federal Facility 

ORP-0014.O1.1-020

DOE shall provide a Report to 

Ecology documenting and 

evaluating the Visual Inspection 

of 12 SSTs

DOE shall provide a Report to 

Ecology documenting and 

evaluating the Visual Inspection 

of 12 SSTs

03/31/2012 03/31/2012 03/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-028

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

08/31/2012 08/31/2012 08/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-052

Submit to Ecology, for approval, 

an analytical test plan for the 

cores removed from C-107 plug.

DOE shall submit to Ecology, for 

approval, an analytical test plan 

for the cores removed from the 

C-107 plug.

03/31/2012 03/31/2012 03/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-015

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

12/31/2011 12/31/2011 12/31/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-024
Barrier 1 Construction 

Complete.

Barrier 1 Construction 

Complete.
06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ORP-0014.O1.1-016
Submit to Ecology and State of 

Oregon Semi-Annual Report.

Submit to Ecology and State of 

Oregon Semi-Annual Report.
01/31/2012 01/31/2012 01/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-023

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

Hanford Federal Facility 

ORP-0014.O1.1-026
Submit to Ecology and State of 

Oregon Semi-Annual Report.

Submit to Ecology and State of 

Oregon Semi-Annual Report.
07/31/2012 07/31/2012 07/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-027

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

07/31/2012 07/31/2012 07/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-022

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

05/31/2012 05/31/2012 05/31/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-029

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

09/30/2012 09/30/2012 09/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1-126
Complete Installation of 1 of 4  

New Interim Barriers (SX Farm)

Complete Installation of 1 of 4  

New Interim Barriers (SX Farm)
06/30/2012 06/30/2012 06/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ORP-0014.O1.1-018

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

02/28/2012 02/28/2012 02/28/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-021

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

04/30/2012 04/30/2012 04/30/2012

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-051

Submit Sampling & Analysis 

Plan for the sampling of sidewall 

cores (241-A-106) or alternate 

tank.

DOE shall submit a Sampling 

and Analysis Plan to Ecology, 

for  approval, for the sampling of 

sidewall cores from tank 241-A-

106 or alternate tank approved 

by Ecology.

12/30/2011 12/30/2011 12/30/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-014

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

11/30/2011 11/30/2011 11/30/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-008

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

07/31/2011 07/31/2011 07/26/2011 07/31/2011
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-007
Submit to Ecology and State of 

Oregon Semi-Annual Report.

Submit to Ecology and State of 

Oregon Semi-Annual Report.
07/31/2011 07/31/2011 07/27/2011 07/31/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ORP-0014.O1.1-012
DOE shall implement the DQO 

process.

DOE shall implement the DQO 

process.
09/30/2011 09/30/2011 09/15/2011 09/30/2011

Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ORP-0014.O1.1-011

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

09/30/2011 09/30/2011 09/28/2011 09/30/2011

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

Submit to Ecology and State of Submit to Ecology and State of Hanford Federal Facility 

ORP-0014.O1.1-010

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

Submit to Ecology and State of 

Oregon Monthly Summary 

Reports.

08/31/2011 08/31/2011 08/24/2011 08/31/2011
Completed ahead of 

schedule.

Hanford Federal Facility 

Agreement and Consent 

Order "TPA"

B,EA

ARRA Project:  N

M-62-01W
Submit semi-annual project 

compliance report
07/31/2011 07/27/2011 07/31/2011 EA

SANDIA NATIONAL LABORATORY (SN)

ORP-0060 Major Construction-Waste Treatment Plant

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

ARRA Project:  N

VL-SN-0030 Soil and Water Remediation-Sandia

VL-SN-0030 Soil and Water Remediation-Sandia / VL-SN-0030.O1 Soil and Groundwater 

Remediation Activities / VL-SN-0030.O1 Soil and Groundwater Remediation Activities
ARRA Project:  N

ARRA Project:  N

SAVANNAH RIVER SITE (SR)

SR-0014C Radioactive Liquid Tank Waste Stabilization and Disposition-2035 / SR-0014C.O1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations) / SR-0014C.O1.1 

Radioactive Liquid Tank Waste Stabilization and Disposition (Operations 1)

Remediation Activities / VL-SN-0030.O1 Soil and Groundwater Remediation Activities

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0014C.O1.1-022
Complete Bulk Waste Removal 

Efforts for 1 Tank by 09/30/2011

Complete Waste Removal for 

the purposes of maximizing risk 

reduction (through one or more 

additional mechanical cleaning, 

chemical cleaning, and/or water 

washing evolutions to maximize 

waste removal and risk 

reduction associated with 

closure of the tanks) in 

accordance with the 

requirements contained in 

Statement of Resolution of 

Dispute Concerning Extension 

of Closure dates for SRS High 

09/30/2011 09/30/2011 05/09/2011 09/30/2011

Milestone completed 

ahead of schedule.  Tank 

11 was the tank that bulk 

waste removal was 

performed on.

Federal Facility 

Agreement
EA

of Closure dates for SRS High 

Level Radioactive Waste tanks 

19 & 18 dated 11/29/07.

ARRA Project:  N
SR-0030 Area Completion / SR-0030.O1 Soil and Water Remediation (Operations) / SR-0030.O1 

Soil and Water Remediation (Operations)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0030.O1-009

Submit A Area Ash Pile & Coal 

Pile Runoff Basin, & Stormwater. 

Outfall. A013 Combined doc 

RFI/RI/BRA/CMS/FS

Submit A Area Ash Pile (788-0A) 

and A Area Coal Pile Runoff 

Basin (788-3A), and Stormwater 

Outfall A-013 Rev 0 RFI/RI 

Workplan, RFI/RI Report with 

02/11/2011 08/31/2011 08/25/2011 08/31/2011

DOE submitted an 

extension request on 

January 20, 2011.  The 

extension request was 

approved by the 

regulators.  Based on this 

approval, the RFI/RI 

Workplan is no longer 

required to be submitted 

as a separate document. 

Instead it will be 

submitted as part of a 

Completed ahead of 

schedule, and 

accomplished as part of 

the ARRA scope.

Federal Facility 

Agreement
EA

RFI/RI/BRA/CMS/FS Workplan, RFI/RI Report with 

BRA and CMS/FS
combined document 

(RFI/RI Workplan, RFI/IR 

Report with Baseline Risk 

Assessment (BRA) and 

Corrective Measures 

Study/Feasibility Study 

(CMS/FS).

Will be accomplished as 

part of the ARRA scope.

the ARRA scope.

SR-0030.O1-030 Issue ROD for P Area Ash Basin

Issue Record of Decision (ROD) 

for P Area Ash Basin (including 

Outfall P-007) (188-0P)

07/31/2012 07/31/2012 07/22/2010 07/31/2012
Completed ahead of 

schedule.

Federal Facility 

Agreement
EA

SR-0030.O1-012
FFCAct Site Treatment Plan 

Annual Update

DOE/SCDHEC Consent Order 95-

22-HW, amended 10/14/03, 

requires the SRS Site Treatment 

Plan to be updated annually by 

November 15.

11/15/2011 11/15/2011 11/15/2011 Site Treatment Plan EA,F

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

SR-0030.O1-130
Issue L-Area Northern 

Groundwater ROD

Issue L-Area Northern 

Groundwater (NBN) Record of 

Decision

09/30/2019 10/28/2011 06/20/2011 10/28/2011
Completed ahead of 

schedule.

Federal Facility 

Agreement
PEA

SR-0030.O1-036
Initiate Upper Three Runs Third 

Ph 2 Field Start

Initiate Third Phase II Field Start 

for Upper Three Runs Integrator 

Operable Unit (Including Tims 

Branch)

07/31/2012 07/31/2012 07/31/2012
Federal Facility 

Agreement
EA

Start the Remedial Action for 

SR-0030.O1-133
Start Remedial Action for 

Gunsite 012 and ECODS G-3

Start the Remedial Action for 

Gunsite 012 Rubble Pile, Rubble 

Pile Across from Gunsite 012, 

and ECODS G-3 (NBN)

03/30/2012 11/08/2011 11/08/2011
Federal Facility 

Agreement
PEA,F

SR-0030.O1-144

Submit Gunsite 012 Rubble Pile, 

Rubble Pile across from Gunsite 

012, and ECODS G-3 OU 

CMIR/RACR

Submit Gunsite 012 Rubble Pile 

(NBN), Rubble Pile across from 

Gunsite 012 (NBN), and ECODS 

G-3 (NBN) Operable Unit 

Corrective Measures 

Implementation Report / 

Remedial Action Completion 

Report (CMIR/RACR)

02/06/2012 02/06/2012 02/06/2012
Federal Facility 

Agreement
EA

SEPARATIONS PROCESS RESEARCH UNIT (SPRU)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

ARRA Project:  N

VL-SPRU-0040 Nuclear Facility D&D-Separations Process Research Unit / VL-SPRU-0040.C1 

Nuclear Facility D&D - Special Process Research Unit / VL-SPRU-0040.C1 Nuclear Facility D&D - 

Special Process Research Unit

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

ARRA Project: N

ARRA Project:  N

CBC-SLAC-0030 Soil and Water Remediation - Stanford Linear Accelerator Center

STANFORD LINEAR ACCELERATOR CENTER (SLAC)

WEST VALLEY DEMONSTRATION PROJECT (WV)

OH-WV-0013 Nuclear Facility D&D West Valley / OH-WV-0013.O1 Solid Waste Stabilization and 

Disposition / OH-WV-0013.O1 Solid Waste Stabilization and Disposition

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

OH-WV-0013.O1-012

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

09/30/2011 09/30/2011 09/28/2011 09/30/2011

This milestone was 

completed and confirmed 

by WVES in memo dated 

9.28.11 - ref: 4355/ WV-

DEPO.  Memo was sent to 

FPD for confirmation that 

this milestone was 

completed.

n/a
WVDP-299 Site Treatment 

Plan
EA

OH-WV-0013.O1-023

Meet Fiscal Year shipping 

requirements as specified in the 

STP

Meet Fiscal Year shipping 

requirements as specified in the 

Site Treatment Plan

09/30/2012 09/30/2012 09/30/2012
WVDP-299 Site Treatment 

Plan
EA

STP Site Treatment Plan
Plan

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 4TH QUARTER OF FY 2011: 59 / MET: 56 (94.9%)

SUMMARY

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE NEXT FOUR (4) QUARTERS (OCTOBER 2011 THROUGH SEPTEMBER 2012): 181 / ON SCHEDULE: 181 (100%)

TOTAL NUMBER OF EA / PEA MILESTONES FOR THE 4TH QUARTER OF FY 2011: 59 / MET: 56 (94.9%)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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EA DATE

GREEN SHADED 

DATES ARE 4TH 

QUARTER / FY 2011 

MILESTONES

Enforceable Agreement (EA) / Planned EA Milestone Report

Ops Office:  All Other Sites, Carlsbad, Closure Sites, Headquarters, Idaho, NNSA Sites, Oak 

Ridge, Paducah, Portsmouth, Program Direction, Richland, River Protection, Savannah River, 

Technology Development and Deployment, UE D&D Fund Deposit, West Valley Demonstration 

Project

MILESTONE FIELD ID MILESTONE NAME MILESTONE DESCRIPTION VARIANCE NARRATIVEFORECAST DATE ACTUAL DATE

FINAL 4TH QUARTER OF FY 2011 --- REGULATORY COMPLIANCE SCORECARD (JULY, AUGUST, SEPTEMBER 2011)

REGULATORY 

AGREEMENT NAME
DESIGNATIONS

BASELINE 

COMPLETION DATE
STATUS NARRATIVE

Designations: EA 

= Enforceable 

Agreement,  PC = 

Project Critical 

Decision, B = 

Budget, F = Five 

Year Plan, PS = 

Project Start, PE = 

Project End, MC = 

Mission Complete, 

PEA = Planned EA, 

RA = ARRA, and 

PA = OECM PA = OECM 

Designated

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining essential functions to protect human health, the environment, and national security.
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GREEN
NO NOVs DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011), AND / OR ALL NEW OR PREVIOUS NOVs 

RESOLVED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011).

YELLOW

≥ 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & 

SEPTEMBER 2011), AND / OR 1 OR MORE PREVIOUS NOVs (WITHOUT FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JULY, AUGUST, & SEPTEMBER 2011).

RED

≥ 1 NOV (WITH IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 

2011), OR > 1 NOV (WITH NO IMPACT TO PROJECT COST / SCOPE / SCHEDULE) DURING THE PERIOD (JULY, AUGUST, & 

SEPTEMBER 2011), AND / OR 1 OR MORE PREVIOUS NOVs (WITH FINES / PENALTIES) NOT RESOLVED DURING THE 

PERIOD (JULY, AUGUST, & SEPTEMBER 2011).

NOTE:
DOLLAR AMOUNT OF ASSESSED FINE AND/OR DESCRIPTION OF SUPPLEMENTAL ENVIRONMENTAL PROJECT (SEP, OR 

"IN-LIEU-OF PENALTY" PROJECT) IS ALSO PROVIDED, IF APPLICABLE.

GREEN

NO EA MILESTONES MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011), OR ALL MISSED EA 

MILESTONES ARE RENEGOTIATED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011), AND NO FINES / 

PENALTIES ARE EXPECTED.

YELLOW

≥ 1 EA MILESTONES MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011), BUT HAS BEEN OR IS BEING 

RENEGOTIATED FOR ANY OR ALL MISSED EA MILESTONES DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011), 

AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE EXPECTED.

RED
≥ 1 EA MILESTONE MISSED DURING THE PERIOD (JULY, AUGUST, & SEPTEMBER 2011), AND NO RENEGOTIATION HAS 

OCCURRED, AND/OR FINES OR PENALTIES ARE EXPECTED.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / THIS 

QUARTER

REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

NOTICES OF VIOLATION 

(NOVs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

GREEN
NO EA MILESTONES FORECAST AT RISK OF BEING MISSED DURING THE NEXT FOUR QUARTERS (OCTOBER 2011 

THROUGH SEPTEMBER 2012).

YELLOW

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, BUT HAS BEEN OR IS BEING RENEGOTIATED FOR ANY OR 

ALL MISSED EA MILESTONES DURING ANYTIME IN THE NEXT FOUR QUARTERS (OCTOBER 2011 THROUGH 

SEPTEMBER 2012), AND/OR NO FINAL DECISION HAS BEEN MADE AS TO WHETHER FINES / PENALTIES ARE 

EXPECTED.

RED

≥ 1 EA MILESTONE FORECAST AT RISK OF BEING MISSED, AND NO RENEGOTIATION HAS OCCURRED OR IS LIKELY TO 

OCCUR FOR ANY OR ALL MISSED EA MILESTONES IN THE NEXT FOUR QUARTERS (OCTOBER 2011 THROUGH 

SEPTEMBER 2012), AND/OR FINES OR PENALTIES ARE EXPECTED ANYTIME DURING THE NEXT FOUR QUARTERS 

(OCTOBER 2011 THROUGH SEPTEMBER 2012).

GREEN WD OR WD IMPLEMENTATION ON SCHEDULE.

YELLOW
WD OR WD IMPLEMENTATION BEHIND SCHEDULE NO MORE THAN 6 MONTHS, OR AT RISK OF IMPACTING PROJECT 

COST / SCOPE / SCHEDULE FOR THE WD.

RED

WD OR WD IMPLEMENTATION BEHIND SCHEDULE MORE THAN SIX MONTHS, OR HAS IMPACTED PROJECT COST 

SCOPE / SCHEDULE,  OR BECOMES CRITICAL PATH FOR THE PROJECT, OR HAS SIGNIFICANT UNRESOLVED ISSUES 

FOR THE WD.

ENFORCEABLE 

AGREEMENT (EA) 

MILESTONE STATUS / NEXT 

FOUR QUARTERS

NON-HIGH-LEVEL WASTE 

(NON-HLW) WASTE 

DETERMINATIONS (WDs)

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.
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REGULATORY COMPLIANCE SCORECARD --- SCORING LEGEND

GREEN

LLW DISPOSAL FACILITY PERFORMANCE ASSESSMENT (PA), COMPOSITE ANALYSIS (CA), AND DISPOSAL 

AUTHORIZATION STATEMENT (DAS) ARE UP-TO-DATE, OR REVISIONS ARE ON SCHEDULE, WITH NO SIGNIFICANT 

ISSUES.

YELLOW
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND ARE AT RISK OF IMPACTING THE PROJECT 

COST / SCOPE / SCHEDULE.

RED
LLW DISPOSAL FACILITY PA, CA, OR DAS ARE UNDER REVISION, AND HAVE IMPACTED OR HAVE BECOME CRITICAL 

PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

GREEN NEPA ACTION IS ON SCHEDULE, OR DOES NOT IMPACT THE PROJECT COST / SCOPE / SCHEDULE.

YELLOW NEPA ACTION IS AT RISK OF IMPACTING THE PROJECT COST / SCOPE / SCHEDULE.

RED NEPA ACTION HAS IMPACTED, OR BECOMES CRITICAL PATH FOR THE PROJECT COST / SCOPE / SCHEDULE.

"N / A" = NOT APPLICABLE & "N / D" = NOT DETERMINED.

"EMPTY CELL" = DATA UNKNOWN OR UNAVAILABLE, AT THIS TIME.

NATIONAL 

ENVIRONMENTAL POLICY 

ACT (NEPA)

LOW-LEVEL WASTE (LLW) 

DISPOSAL

This scorecard has been prepared for analysis purposes. Every effort will be made to comply with all applicable environmental legal obligations, while also maintaining 
essential functions to protect human health, the environment, and national security.


